

DATE: June 19, 1987

SUBJECT: Polrep #3, 17 Niquette Drive

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE

DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING

THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #2, May 1, 1987

SITUATION

Work on determining the extent of asbestos on the site continued.

Work on a removal Strategy continued.

Preliminary engineering and design specifications for site stabilization ongoing by New Hampshire Department of Environmental Services (DES)

ACTIONS

1. Information Requests for the Site were completed and sent to Philip Boxell, Office of Regional Council, for review on 6/11/87.
2. U.S. EPA and New Hampshire Department of Environmental Services representative met and reviewed progress on design work.



SDMS DocID

270156

FUNDING

<u>CONTRACTOR</u>	<u>CEILING</u>	<u>OBLIGATION</u>	<u>BALANCE</u>
ERCS:	\$400,000	\$000,000	\$400,000
INTRAMURAL:	\$ 30,000	\$ 0,000	\$ 30,000
FEMA	\$ 15,000	\$ 00,000	\$ 15,000
	=====	=====	=====
TOTALS	\$450,000	\$ 0,000	\$450,000

TOTAL PROJECT CEILING ----- \$450,000

TOTAL PROJECT OBLIGATION ----- \$ 0,000

TOTAL PROJECT BALANCE ----- \$446,000

FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements completion and mailing
3. Implement ERCS contractor

CASE PENDS: 1800EST/061987

Signature:

Paul Groulx
Paul Groulx, On-Scene Coordinator

Date:

6/20/87