

DATE: July 15, 1987

SUBJECT: Polrep #5, 17 Niquette Drive

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE

DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING

THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #4, July 01, 1987

#### SITUATION

Work on a removal Strategy continued.

Engineering and design specifications for site stabilization ongoing by New Hampshire Department of Environmental Services (DES)

#### ACTIONS

1. Information Requests for the Site were completed and sent to Philip Boxell, Office of Regional Council, for review on 6/11/87.
2. U.S. EPA and New Hampshire Department of Environmental Services representative met and reviewed progress on design work.
3. Information Requests were being prepared signatures and mailing to the Site's residents.



SDMS DocID

270159

4. A landscaper was hired to inventory plants, patios, trees, etc. of homes on Site; for use in restoration efforts after Removal Action is completed.
5. Pamela Sprague of NH Department of Environmental Services continued work on design specifications and workplan for Site. The package is to be completed by July 31, 1987.

#### FUNDING

<u>CONTRACTOR</u>	<u>CEILING</u>	<u>OBLIGATION</u>	<u>BALANCE</u>
ERCS:	\$250,000	\$000,000	\$250,000
TAT:	\$ 5,000	\$ 00,000	\$ 5,000
INTRAMURAL:	\$ 30,000	\$ 00,750	\$ 29,250
FEMA	\$ 15,000	\$ 00,000	\$ 15,000
	=====	=====	=====
TOTALS	\$300,000	\$ 00,750	\$299,250

TOTAL PROJECT CEILING ----- \$450,000

TOTAL PROJECT OBLIGATION ----- \$ 00,750

TOTAL PROJECT BALANCE ----- \$449,250

#### FUTURE PLANS

1. Work designs for removal action by N.H. DES
2. Access agreements completion and mailing
3. Implement ERCS contractor.

CASE PENDS: 1230EST/071587

Signature: \_\_\_\_\_  
Paul Groulx, On-Scene Coordinator

Date: \_\_\_\_\_