

DATE: July 30, 1987

SUBJECT: Polrep #6, 17 Niquette Drive

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE

DATE: 1960's



SDMS DocID

270160

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING

THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #5, July 15, 1987

SITUATION

Work on a removal Strategy continued.
Engineering and design specifications for site stabilization
completed by New Hampshire Department of Environmental Services (DES)

ACTIONS

1. U.S. EPA and New Hampshire Department of Environmental Services representative met and reviewed progress on design work.
2. Information Requests were being prepared signatures and mailing to the Site's residents.
3. A landscaper was hired to inventory plants, patios, trees, etc. of homes on Site; for use in restoration efforts after Removal Action is completed.

4. Pamela Sprague of NH Department of Environmental Services continued work on design specifications and workplan for Site. The package was completed on July 30, 1987.
5. Access agreements were completed and mailed to Site residents on 7/24 and 7/27/87.
6. Meetings with individual resident households on Site were set up for the evenings of 8/12 -8/13/87.

FUNDING

<u>CONTRACTOR</u>	<u>CEILING</u>	<u>OBLIGATION</u>	<u>BALANCE</u>
ERCS:	\$250,000	\$000,000	\$250,000
TAT:	\$ 5,000	\$ 00,000	\$ 5,000
INTRAMURAL:	\$ 30,000	\$ 01,000	\$ 29,000
FEMA	\$ 15,000	\$ 00,000	\$ 15,000
	=====	=====	=====
TOTALS	\$300,000	\$ 01,000	\$299,000

TOTAL PROJECT CEILING -----	\$450,000
TOTAL PROJECT OBLIGATION -----	\$ 01,000
TOTAL PROJECT BALANCE -----	\$449,000

FUTURE PLANS

1. Implement ERCS contractor.
2. Begin Removal Action late August 1987

CASE PENDS: 1300EST/073087

Signature: Paul Groulx, On-Scene Coordinator

Date: _____