



DATE: OCTOBER 11, 1985 SDMS DocID 271300
SUBJECT: POLREP #2, SOUTH BANK NASHUA RIVER
ASBESTOS SITE CLEAN-UP
LOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
OCCURRENCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER
SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING
SOURCE: " JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON, MA

SITUATION:

CLEAN-UP BEGAN ON OCTOBER 7, 1985 ALONG THE SOUTH BANK OF THE NASHUA RIVER WITH O.H. MATERIALS OF HOPKINGTON, M.A. AS THE PRIME CONTRACTOR.

ACTIONS:

DATE: MONDAY, OCTOBER 7, 1985

- LETTERS ARE DELIVERED TO AREA RESIDENTS INFORMING THEM THAT WORK WOULD BEGIN ON OCTOBER 7, 1985.
- ALL EQUIPMENT AND THE DECONTAMINATION TRAILER IS MOBILIZED ON SITE.
- ALL TREE AND BRUSH CLEARING FOR THE FENCE INSTALLATION IS COMPLETED.

DATE: TUESDAY, OCTOBER 8, 1985

- A TOTAL OF 17 MAJOR EXPOSED AREAS OF ASBESTOS ALONG THE BANK ARE IDENTIFIED AND MARKED.
- BEGAN COVERING EXPOSED AREAS OF ASBESTOS WITH GEOTEXTILE FABRIC.

DATE: THURSDAY, OCTOBER 10, 1985

- ALL 17 AREAS OF EXPOSED ASBESTOS HAVE BEEN COVERED WITH GEOTEXTILE FABRIC TO PROVIDE TEMPORARY COVER.
- DECONTAMINATION TRAILER IS DEMOBILIZED.
- FENCE UNLIMITED OF SALEM, N.H. IS SELECTED AS THE FENCE SUBCONTRACTOR.

FUTURE PLANS:

- MAINTAIN SITE SECURITY ON A TWENTY-FOUR HOUR BASIS FOR THE REMAINDER OF THE JOB.
- INSTALL 6 FOOT HIGH TEMPORARY SECURITY FENCE AND POST HAZARDOUS WARNING SIGNS AROUND THE PERIMETER OF THE SITE (ESTIMATED TO BE COMPLETED 10/17/85).
- SITE DEMOBILIZATION (ESTIMATED TO BE 10/17/85).

FINANCIAL: (TOTAL CEILING \$200,000)

	CEILING	OBLIGATED	BALANCE
ERCS	\$115,000	\$10,040	\$104,960
T.A.T.	\$40,000	\$1,870	\$38,130
U.S. ARMY CORPS OF ENGINEERS	\$15,000	(to be obligated for future design work)	
U.S. EPA	\$30,000	\$3,200	

CASE PENDS

POLREP DISTRIBUTION LIST

Polrep: 2
Date: 10/11/85
Site: SOUTH BANK
Asbestos Site
NASHUA, N.H.

X National Response Center
400 Seventh Street, S.W., Washington, D.C. 20590

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley

X Donald Berger

X Paul Groulx (OSC job file) original

X POLREP FILE (office copy)

OTHERS

X

John Minichiello, Superfund Coordinator
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

X

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington, D.C. 20460

RECEIVED

OCT 1

RECEIVED
OFFICE OF REGIONAL COUNSEL