



DATE: OCTOBER 11, 1985
SUBJECT: POLREP #7, LOWELL ROAD ASBESTOS SITE CLEAN-UP
LOCATION: HUDSON, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
ENVIRONMENTAL MEDIA AFFECTED: GROUND, FIRST BROOK
CATEGORY: DUMPING
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1

OSC: U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
PAUL R. GROULX

SITUATION:

CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13 LOWELL ROAD WITH O. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.

DATE	STATUS	ACTIVITY
09/08/85	COMPLETED	TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
09/09-10/85	COMPLETED	CLEARING AND GRUBBING
09/09-12/85	COMPLETED	MOBILIZATION OF PERSONNEL AND EQUIPMENT
09/09/85	COMPLETED	COVER OPERATIONS
09/12/85	COMPLETED	EXCAVATION AND DISPOSAL
09/12/85	COMPLETED	INSTALLATION 30" RCF STORM SEWER LINE
09/16-17/85	COMPLETED	RIP-RAP INSTALLATION ALONG BANKS OF BROOK
09/18/85	COMPLETED	INSTALLATION OF ARCH CULVERT PIPE
09/27/85	COMPLETED	HEADWALL CONSTRUCTION
09/26/85	COMPLETED	PROPERTY RESTORATION
09/28/85	COMPLETED	RESIDENTS RETURNED TO THEIR HOMES
10/10/85	COMPLETED	SITE COMPLETED *****

ACTION:

U.S. ARMY CORPS OF ENGINEERS REPRESENTATIVES, RICHARD MCGAW AND ALEX ISKANDAR, COLD REGIONS RESEARCH LAB. ON SITE FOR FINAL INSPECTION.

AS OF OCTOBER 10, 1985 THE FIELD WORK WAS OFFICIALLY COMPLETED.

FUTURE:

OSC AND TAT IN PROCESS OF COMPILING FINAL OSC REPORT.

FINANCIAL: (Total ceiling \$488,000)

	ceiling	obligated	balance
O.H. Materials Inc.	\$408,000	\$226,000	\$182,000
T.A.T (Roy F. Weston)	\$30,000	40,000	-\$10,000
U.S. Army Corps Engineers	\$10,000	\$9,100	\$900
FEMA (relocations)	\$20,000	\$8,600(estimate)	\$11,400
U.S. EPA	\$15,000	\$13,100	\$1,900

case pends

POLREP DISTRIBUTION LIST

Polrep: 7

Date: 10/11/85

Site: LOWELL ROAD

Asbestos Site
Hudson, N.H.

X National Response Center
400 Seventh Street, S.W., Washington, D.C. 20590

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley

X Donald Berger

X Paul Groulx (OSC job file) original

X POLREP FILE (office copy)

OTHERS

X John Minichiello, Superfund Coordinator
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

X Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington, D.C. 20460

RECEIVED

OCT 11 1985

REGION I
OFFICE OF REGIONAL COUNSEL