

DATE: OCTOBER 24, 1985  
SUBJECT: POLREP #4, SOUTH BANK NASHUA RIVER  
ASBESTOS SITE CLEAN-UP  
LOCATION: NASHUA, NEW HAMPSHIRE  
POLLUTANT: ASBESTOS  
OCCURRENCE DATE: UNKNOWN  
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER  
SEVERITY: POTENTIAL MAJOR  
CATEGORY: DUMPING  
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH  
REGION: EPA REGION 1 (617) 223-7265  
U. S. ENVIRONMENTAL PROTECTION AGENCY  
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION  
LEXINGTON, MA



SDMS DocID 271319

LAST POLREP: POLREP 3, OCTOBER 21, 1985

#### SITUATION:

INSTALLATION OF FENCE COMPLETED OCTOBER 23, 1985. ALL AREAS OF GEOTEXTILE FABRIC AND FENCING INTACT AT THE TIME OF DEMOBILIZATION.

ASBESTOS HAZARD WARNING SIGNS ARRIVED AT EPA OCTOBER, 24 1985.

#### ACTIONS:

SITE WAS DEMOBILIZED OCTOBER 24, 1985.

MEMBERS OF TAT TO POST SIGNS ALONG THE FENCE.

#### FUTURE PLANS

WRITE OSC REPORT, PERTAINING TO THE FENCE INSTALLATION TO RESTRICT PUBLIC ACCESS TO THE SITE.

COMMENCE COMPREHENSIVE SITE INVESTIGATION TO PROVIDE INFORMATION FOR DESIGN SPECIFICATIONS FOR FUTURE SITE STABILIZATION ACTION.

#### PROJECT FUNDING

	<u>CEILING</u>	<u>OBLIGATED</u>	<u>BALANCE</u>
ERCS	\$ 115,000	\$ 32,229	\$ 82,771
T.A.T.	\$ 40,000	\$ 6,247	\$ 33,753
U.S. ARMY CORPS OF ENGINEERS	\$ 15,000	(to be obligated for future design work)	
INTRAGENCY	\$ 30,000	\$ 4,500	\$ 25,500

TOTAL PROJECT CEILING \$ 200,000.00  
TOTAL PROJECT OBLIGATION \$ 42,976.00