

RECEIVED

NOV 7 1985

DATE: NOVEMBER 5, 1985
SUBJECT: REGION 1 POLREP #5, SOUTH BANK NASHUA RIVER
OFFICE OF REGIONAL COUNSEL ASBESTOS SITE CLEAN-UP
LOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
OCCURRENCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER
SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON, MA



SDMS DocID 271320

LAST POLREP: POLREP 4, OCTOBER 24, 1985

SITUATION:

ASBESTOS HAZARD WARNING SIGNS HAVE BEEN POSTED BY TAT PERSONNEL ALONG FENCE. FENCE INSTALLATION PROJECT COMPLETE.

KEY TO FENCED AREA DELIVERED TO ASSISTANT TO THE MAYOR OF NASHUA, JOSEPH FREEMAN, THE REGION 1 TAT OFFICE TO FACILITATE FUTURE ACTIVITIES PERTAINING TO THIS SITE, THE NEARBY NASHUA PUBLIC LIBRARY FOR ACCESS BY CITY PERSONNEL PERFORMING UNRELATED SITE ACTIVITIES IF NEEDED, AND THE OSC.

FUNDING FOR ARMY CORPS DESIGN WORK (DESIGN SPECIFICATIONS AND RECOMMENDATIONS FOR STABILIZATION OF SITE) NO LONGER EXISTS DUE TO FISCAL YEAR END BUDGET TERMINATION. REGION 1 CONTRACTING OFFICER WILL NOT RECERTIFY FUNDS.

ACTIONS:

O.H. MATERIALS DIRECTED TO SUBCONTRACT A SITE SURVEY TO YIELD A TOPOGRAPHIC MAP OF THE SITE.

TAT ESTABLISHING A GRID SYSTEM FOR LOCATION OF CORINGS TO BE TAKEN THAT WILL DETERMINE EXTENT OF ASBESTOS CONTAMINATION AND DEPTH OF COVER.

SITE DEMOBILIZED OCTOBER 24, 1985.

FUTURE PLANS

OSC TO MEET WITH THE ARMY CORPS TO REVIEW POSSIBLE ALTERNATIVES FOR OBTAINING SITE DESIGN PLANS DUE TO LOSS OF FUNDS.

- 2 -

PROJECT FUNDING

	<u>CEILING</u>	<u>OBLIGATED</u>	<u>BALANCE</u>
ERCS	\$ 115,000	\$ 32,229	\$ 82,771
T.A.T.	\$ 40,000	\$ 9,210	\$ 30,790
U.S. ARMY CORPS OF ENGINEERS	\$ (15,000) (funds no longer available)		
INTRAGENCY	\$ 30,000	\$ 7,100	\$ 22,900

TOTAL PROJECT CEILING	\$ 185,000.00
TOTAL PROJECT OBLIGATION	\$ 48,953.00
TOTAL PROJECT BALANCE	\$ 137,047.00

CASE PENDING