

DATE: May 1, 1987

SUBJECT: Polrep #2, Nowell/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos



SDMS DocID

271349

OCCURENCE

DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING

THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 1987

#### SITUATION

Notice Letters were sent out and replies received.

Additional work on determining the full extent of asbestos on the site continued.

Work on a removal Strategy continued.

A final draft of the Inter-Agency Agreement (IAG) with the U.S. Army Corps of Engineers (USACE) continued.

#### ACTIONS

1. The Final Draft of the USACE IAG was submitted and approved on May 1, 1987.
2. The TATs continued to sample and core on the site to determine the full extent of asbestos present on the Site.
3. Information Requests for the Site were begun and a draft was completed.
4. Meetings with USACE with the OSC were held to discuss USACE work on Site.

5. Discussions and Meetings with The New Hampshire Department of Environmental Services were held to outline progress to date.

FUNDING

<u>CONTRACTOR</u>	<u>CEILING</u>	<u>OBLIGATION</u>	<u>BALANCE</u>
USACE:	\$220,000	\$000,000	\$220,000
TAT:	\$ 80,000	\$ 10,000	\$ 70,000
INTRAMURAL:	\$ 40,000	\$ 3,000	\$ 37,000
FEMA	\$ 20,000	\$ 00,000	\$ 20,000
	=====	=====	=====
TOTALS	\$350,000	\$ 13,000	\$338,000

TOTAL PROJECT CEILING ----- \$350,000

TOTAL PROJECT OBLIGATION ----- \$ 13,000

TOTAL PROJECT BALANCE ----- \$338,000

FUTURE PLANS

1. Surveying and coring of Site to determine full extent of asbestos
2. Work designs for removal action by USACE

CASE PENDS: 1120EST/050187

Signature:

  
Paul Groulx, On-Scene Coordinator

Date: \_\_\_\_\_

POLREP DISTRIBUTION LIST

Polrep No.: 1 - 3  
Date: 6/18/87

SITE NAME: Nowell/Pine Street  
Asbestos Waste Site - Nashua, NH

- National Response Center  
400 Seventh Street, S.W.  
Washington, DC 20590
- U.S. Environmental Protection Agency  
Emergency Response Division, (WH-548-B)  
401 M Street, S.W.  
Washington, D.C. 20460

EPA BOSTON - JFK Building

- Micheal Deland, Regional Administrator
- Paul Keough, Deputy Regional Administrator
- Brooke Cook, Director, Office of Public Awareness
- Mel Hohman, Director, Waste Management Division
- Steve Ells, Assistant for Congressional & Intergovernmental Affairs
- Roger Duhamel, Office of Inspector General
- Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

- Edward Conley, Division Director
- Donald Porteous, Chief, Surveillance Branch
- Donald Berger, Chief, Oil & Hazardous Materials Response Section
- Lee McMichael, Data Management
- Paul Groulx, On-Scene Coordinator
- Joseph Marotta, Regional Response Team Coordinator
- OSC file - ORIGINAL
- John Minichello, State of New Hampshire  
The Department of Environmental Services  
6 Hazen Drive  
Concord, New Hampshire 03301
- Richard Mueller Contracting Officer  
U.S. Environmental Protection Agency  
Procurement Section H (PM-214F)  
401 M Street, SW (PM-214-F)  
Washington, DC 20460
- Joseph Freeman  
Special Assistant to The Mayor  
City of Nashua  
229 Main Street  
Nashua, NH 03061