DATE:

SUBJECT:

LOCATION:

POLLUTANT:

OCCURRENCE DATE:

ENVIRONMENTAL MEDIA AFFECTED:

SEVERI**TY:**

CATEGORY:

SOURCE: REGION:

OCTOBER 11, 1985

POLREP #2, ASBESTOS SITE INVESTIGATION PROJECT

NASHUA, NEW HAMPHSIRE

ASBESTOS

UNKNOWN

GROUND, AIR, WATER

POTENTIAL MAJOR

DUMPING

JOHNS-MANVILLE CORPORATION, NASHUA, NH 5

EPA REGION 1 (617) 223-7265

U. S. ENVIRONMENTAL PROTECTION AGENCY

r eg 🖟 g ere gryn

OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION

SDMS DocID

271380

LEXINGTON, MA

ON SCENE COORDINATOR

PAUL R. GROULX,

SITUATION:

THIS PROJECT IS IN REFERENCE TO THE MEMO DATED SEPTEMBER 5, 1985 TO PATRICK FLYNN, CONTRACTS OFFICE, WASHINGTON, D.C. FROM DONALD BERGER, CHIEF OF THE OIL AND HAZARDOUS MATERIALS SECTION, REGION I, IN WHICH EPA JOINTLY WITH THE STATE OF NEW HAPSHIRE WILL IDENTIFY ALL THE ASBESTOS SITES IN NEW HAMPSHIRE THAT WARRANT REMOVAL ACTION IN 1986.

IN REFERENCE TO ORIGINAL LIST SUPPLIED TO EPA FROM THE STATE OF N.H. DATED APRIL 16, 1985. EPA INITIATED INVESTIGATION TO THE SITES REQUESRED. A TOTAL OF (8) SITES WERE IDENTIFIED BY THE STATE.

IN RESPOND TO THE STATES REQUEST, A LETTER DATED JUNE 16, 1985 WAS ISSUED TO THE STATE FROM EPA WITH A STATUS OF PENDING ACTION.

A CDC HEALTH ADVISORY WAS ISSUED ON THE FOLLOWING (5) SITES, IMMEDIATELY AFTER EPA GATHERED THE REQUIRED INFORMATION FROM ITS SITE INVESTIGATIONS. THE FOLLOWING SITES WERE IDENTIFIED AS PRESENTING A SUBSTANTIAL IMMEDIATE HEALTH THREAT TO THE PUBLIC:

- ° 9,11,13 Lowell Road, Hudson, N.H.
- ° 18 Ferry Street, Hudson, N.H.
- ° 17 BroadView Ave., Nashua, N.H.
- ° South Bank of the Nashua River, Nashua, N.H.
- ° Shady Lane Recreational Area, Nashua, N.H.

EPA STATUS AS OF 10/11/85

9.11.13 Lowell Rd. Hudson, N.H. SITE STABILIZED AND COMPLETED 10/8/85

Consider the control of the control

Shady lane Recreational Area SITE STABILIZED AND COMPLETED 10/9/85 Nashua, N.H.

South Bank of the Nashua River PHASE 1, Temporary cover and Fencing Nashua, N.H.
installed to restrick access

PHASE 1, Temporary cover and Fencing installed to restrick access ONGOING/TENTATIVE COMPLETION DATE 10/12/85

° 17 Broadview Avenue, Nashua, N.H. (Fimble Door)

- PENDING ENFORCEMENT ACTION

 18 Ferry Street, Hudson, N.H. (Exxon Company)

- PENDING ENFORCEMENT ACTION

ACTION:

FISCAL 1986 SITE INVESTIGATION LIST SUBMITTED TO EPA FROM STATE OF N.H. (re: 13 September 1985 to: Berger EPA from: Minichiello N.H.)

 25 WASON ROAD, HUDSON, N.H. INDUSTRIAL DRIVE, HUDSON, N.H. 40 RUSSELL AVENUE, NASHUA, N.H. WEST BANK OF THE MERRIMACK RIVER, NASHUA, N.H. 	TAX MAP #011 lot 0079 TAX MAP #032 lot 0007 TAX MAP #007 lot 0075 TAX MAP #023 lot 0027 TAX MAP #024 lot 0018 TAX MAP #040 lot 0034
5. 44 BROAD STREET, NASHUA, N.H.6. NORWELL STREET, NASHUA, N.H.7. OAKLAND AVENUE, 19 E. DUNSTABLE ROAD, NASHUA, N.H.	TAX MAP #071 lot 0002 TAX MAP #102 lot 0174 TAX MAP #109 lot 0036 lot 0041

8* South Bank of the Nashua River, Nashua, N.H.

*NOTE: THE SOUTH BANK OF THE NASHUA RIVER ASBESTOS SITE SHOULD BE INCLUDED IN THIS LIST OF SITE FOR INVESTIGATION AND DERMINATION OF THE EXTENT OF ASBESTOS, SURVEYING AND REFERENCE TO THE USACE FOR FINAL ENGINEERING DESIGNS FOR ADEQUATE STABILIZATION OF THE SITE. THIS SITE IS PRESENTLY ONLY BEING FENCED AND MUST UNDERGO EXTENSIVE WORK FOR SITE STABILIZATION DUE TO ITS LARGE AREA AND STEEP SLOPES AND EMBANKMENTS.

THE STATE DESIGNATED CONTACT IS PAMELA SPRAGUE (603) 271-4621 271-4664

FUTURE:

THE EPA OSC AND THE STATE OF NEW HAMPSHIRE REPRESENTATIVE HAVE SET A FIELD DESIGNATED DATE OF OCTOBER 16 and 17 TO COMMENCE A JOINT FIELD INVESTIGATION AND DATA GATHERING OPERATION, TO REVIEW AND INVENTORY THE NEWLY SUBMITTED SITES.

CAOT	DELINA	•	
CASE	PENDS		

POLREP DISTRIBUTION LIST

Polrep: 2 Date: 10/11/85 Site: SOUTHERN N.H. National Response Center Asbestos Site 400 Seventh Street, S.W., Washington, D.C. 20590 Investigation Project U.S. Environmental Protection Agency Emergency Response Division, (WH-548-B) 401 M Street, S.W. Washington, D.C. 20460 EPA BOSTON - JFK Building X Mike Deland, Regional Administrator Paul Keough, Acting Deputy Regional Administrator X Brook Cook, Office of Public Awareness X Mel Holman, Director, Waste Management Division X Heather Ford, Chief, Enforcement & Cost Recovery Section X Phil Boxell, Office of Regional Counsel Steve Ells, Office of Intergovernmental Affairs X EPA LEXINGTON Edward Conley RECEIVED X Donald Berger 0071 2 Paul Groulx (OSC job file) original X X ___ POLREP FILE (office copy) **OTHERS** X John Minichiello, Superfund Coordinator State of New Hampshire Department of Health & Welfare Division of Public Health Service Hazen Drive Concord, N.H. 03301 X Patrick Flynn, Contracting Officer U.S. Environmental Protection Agency Procurement Section H 401 M Street, SW (PM-214-F) Washington, D.C. 20460