## PROGRESS POLICEP

**EPA Region 5 Records Ctr.** 272830

DATE: 4/10/92

FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

TO:

- B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176F. SCHAFER, ESS, (EPA 9538), FAX 312-353-9176
- D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176
- M. FARYAN, ORC (EPA 9538), 312-886-7160
- D. O'RIODAN, OPA (EPA 9538) 312-353-1155
- T. JOHNSON, (EPA 5511), FAX 202-260-9155 D. KLOPKE, IEPA, FAX 708-531-5930
- J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4479
- U.S. COAST GUARD, DISTRICT 9, FAX 216-522-2738
- U.S. COAST GUARD, DISTRICT 2, FAX 314-539-2649
- U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK

COUNTY, ILLINOIS

POLREP: POLREP 11

SITE NO: PV

D.O. NO: 7640-05-208

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NON-NPL START DATE: 12/26/91

## SITE ACTIVITIES

- Removal activities commenced on 12/27/91 and Α. continue through today. Removal activities for 4/04/92 through 4/10/92 include:
  - Completed decontaminating inside of building.
  - group B solids in 17-H drums for transportation - 25 drums generated.
  - for Staged group D-Base/Neutral Solids transportation, 16 drums total.

drums of contaminated ice/water and 1 (55 gal) drum of sand from the berm, loading 1 vacuum truck with 5000 gal of liquid and a second vacuum truck with approximately 1600 gallons of liquid and site activities concluded at about 1600 on January 24, when the PRPs clean-up crew arrived on-site. The PRPs paid for the transportation and disposal of all waste generated by the emergency response.

C. A meeting with the U.S. EPA, IEPA, Schaumburg FD and the PRPs was held on Monday 1/27/82. The PRPs agreed to complete the voluntary clean-up under the oversight of the IEPA and the FD. The removal is taking place now. All site activities specified in the Action Memorandum for the RTD Electroplating site were completed on January 24, 1992.

## 4. COST INFORMATION

|                    | Cost<br>to Date |
|--------------------|-----------------|
| Cleanup Contractor | \$ 1,800.00     |
| TAT                | \$ 500.00       |
| EPA (HQ & Regions) | \$ 1,200.00     |
| TOTAL              | \$ 3,500.00     |