



273980

ON 12/14/00

DUPLICATE

EPA WORK ASSIGNMENT FORM (WAF) FOR RAC

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: North Bronson Industrial Area, Bronson, MI Contractor: Roy F. Weston, Inc. WA No.: 031-ROBE-051C
 Activity: Remedial Design Oversight EPA Contract No. 68-W7-0026 Revision No.: 004
 Date: October 6, 2000 Contractor Control No. _____ Modification No.: _____
 (Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

| | | | | |
|--|---|--|--|--|
| <input type="checkbox"/> New WA (need WP for the WA) <input type="checkbox"/> Attach SOW including schedule <input type="checkbox"/> Designate WAM | <input type="checkbox"/> WA Amendment (need revised WP and/or cost estimate) <input type="checkbox"/> Change in LOE or scope by task <input type="checkbox"/> Add additional tasks or funds for increased activity | <input type="checkbox"/> Partial WP Approval <input type="checkbox"/> WP Disapproval <input checked="" type="checkbox"/> Final WP Approval <input type="checkbox"/> Amendment to Final WP Approval <input type="checkbox"/> Approve change in LOE, scope, or budget <input type="checkbox"/> Approve additional tasks | <input type="checkbox"/> Technical Direction Memorandum <input type="checkbox"/> Details on scope, budget, or schedule <input type="checkbox"/> Minor shift within SOW (no change in \$/LOE) <input type="checkbox"/> Change WAM <input type="checkbox"/> Set or revise expenditure limit (EL) | <input type="checkbox"/> Incremental Funding Fund approved WP <input type="checkbox"/> WA Closeout Notification <input type="checkbox"/> Notify contractor to initiate WA closeout task <input type="checkbox"/> Revise EL after final invoice Other _____ |
|--|---|--|--|--|

3. BUDGET INFORMATION

| | | |
|---|--|--|
| <input type="checkbox"/> Completion WA <input checked="" type="checkbox"/> Term WA Total Funding Received (\$) Previous Total <u>0</u> This Action <u>0</u> New Total <u>0</u> Funding Category: <u>Site Characterization</u> Activity Code: <u>BE</u> S/SID: <u>051C</u> | Approved Work Plan Budget LOE (\$)* Term WAs Only <u>2102</u> <u>173,515</u> <u>2102</u> <u>173,515</u> * Includes fees | Expenditure Limits Not to Be Exceeded LOE (\$)* Term WAs only <u>250</u> <u>25,000</u> <u>1852</u> <u>148,515</u> <u>2102</u> <u>173,515</u> * Includes fees |
|---|--|--|

4. WA COMPLETION DATE Current: April 30, 2001 Revised: _____

5. EPA COMMENTS:

This action approves the September 29, 2000 work plan in its entirety.

Contractor Signatures:

Site Manager/Firm

Date

Program Manager/Firm

Date

EPA Signatures:

Rosita Clarke-Moreno 10/12/00
 Work Assignment Manager, Rosita Clarke-Moreno Date

Pat Vogtman 10/13/00
 Phone Number (312) 886-7251
 Project Officer, Pat Vogtman Date

☒ Approved As Submitted ☐ Approved With Changes ☐ Not Approved

David Alberts
 Signature of Contracting Officer, David Alberts

11/6/00
 Date

WAM Copy _____

PO Copy _____

CO Copy _____

EPA WORK ASSIGNMENT FORM (WAF) FOR RAC

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: North Bronson Industrial Area, Bronson, MI Contractor: Roy F. Weston, Inc. WA No: 031-ROBE-051C
 Activity: Remedial Design Oversight EPA Contract No. 68-W7-0026 Revision No.: 001
 Date: October 6, 2000 Contractor Control No. _____ Modification No.: _____
 (Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

| | | | | |
|--|---|--|---|--|
| <input type="checkbox"/> New WA (need WP for the WA) Attach SOW including schedule Designate WAM | <input type="checkbox"/> WA Amendment (need revised WP and/or cost estimate) Change in LOE or scope by task Add additional tasks or funds for increased activity | <input type="checkbox"/> Partial WP Approval <input type="checkbox"/> WP Disapproval <input checked="" type="checkbox"/> Final WP Approval <input type="checkbox"/> Amendment to Final WP Approval Approve change in LOE, scope, or budget Approve additional tasks | <input type="checkbox"/> Technical Direction Memorandum Details on scope, budget, or schedule Minor shift within SOW (no change in \$/LOE) Change WAM <input type="checkbox"/> Set or revise expenditure limit (EL) | <input type="checkbox"/> Incremental Funding Fund approved WP <input type="checkbox"/> WA Closeout Notification Notify contractor to initiate WA closeout task Revise EL after final invoice Other _____ |
|--|---|--|---|--|

3. BUDGET INFORMATION

| <input type="checkbox"/> Completion WA <input checked="" type="checkbox"/> Term WA Total Funding Received (\$) Previous Total <u>0</u> This Action <u>0</u> New Total <u>0</u> Funding Category: <u>Site Characterization</u> Activity Code: <u>BE</u> S/SID: <u>051C</u> | <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th colspan="2" style="text-align: center;">Approved Work Plan Budget</th> </tr> <tr> <th style="text-align: left;">LOE Term WAs Only</th> <th style="text-align: right;">(\$)*</th> </tr> <tr> <td style="text-align: center;"><u>2102</u></td> <td style="text-align: right;"><u>173,515</u></td> </tr> <tr> <td style="text-align: center;"><u>2102</u></td> <td style="text-align: right;"><u>173,515</u></td> </tr> </table> <p style="text-align: right;">* Includes fees</p> | Approved Work Plan Budget | | LOE Term WAs Only | (\$)* | <u>2102</u> | <u>173,515</u> | <u>2102</u> | <u>173,515</u> | <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th colspan="2" style="text-align: center;">Expenditure Limits Not to Be Exceeded</th> </tr> <tr> <th style="text-align: left;">LOE Term WAs only</th> <th style="text-align: right;">(\$)*</th> </tr> <tr> <td style="text-align: center;"><u>250</u></td> <td style="text-align: right;"><u>25,000</u></td> </tr> <tr> <td style="text-align: center;"><u>1852</u></td> <td style="text-align: right;"><u>148,515</u></td> </tr> <tr> <td style="text-align: center;"><u>2102</u></td> <td style="text-align: right;"><u>173,515</u></td> </tr> </table> <p style="text-align: right;">* Includes fees</p> | Expenditure Limits Not to Be Exceeded | | LOE Term WAs only | (\$)* | <u>250</u> | <u>25,000</u> | <u>1852</u> | <u>148,515</u> | <u>2102</u> | <u>173,515</u> |
|---|---|---------------------------|--|----------------------|-------|-------------|----------------|-------------|----------------|--|---------------------------------------|--|----------------------|-------|------------|---------------|-------------|----------------|-------------|----------------|
| Approved Work Plan Budget | | | | | | | | | | | | | | | | | | | | |
| LOE Term WAs Only | (\$)* | | | | | | | | | | | | | | | | | | | |
| <u>2102</u> | <u>173,515</u> | | | | | | | | | | | | | | | | | | | |
| <u>2102</u> | <u>173,515</u> | | | | | | | | | | | | | | | | | | | |
| Expenditure Limits Not to Be Exceeded | | | | | | | | | | | | | | | | | | | | |
| LOE Term WAs only | (\$)* | | | | | | | | | | | | | | | | | | | |
| <u>250</u> | <u>25,000</u> | | | | | | | | | | | | | | | | | | | |
| <u>1852</u> | <u>148,515</u> | | | | | | | | | | | | | | | | | | | |
| <u>2102</u> | <u>173,515</u> | | | | | | | | | | | | | | | | | | | |

4. WA COMPLETION DATE

Current: April 30, 2001

Revised: _____

5. EPA COMMENTS:

This action approves the September 29, 2000 work plan in its entirety.

| | |
|---|--|
| Contractor Signatures: Site Manager/Firm _____ Date _____ Program Manager/Firm _____ Date _____ | EPA Signatures: Work Assignment Manager, Rosita Clarke-Moreno _____ Date _____ Phone Number <u>(312) 886-7251</u> Project Officer, Pat Vogtman _____ Date _____ |
| <input type="checkbox"/> Approved As Submitted <input type="checkbox"/> Approved With Changes <input type="checkbox"/> Not Approved Signature of Contracting Officer, David Alberts _____ Date _____ | |

WAM Copy _____

PO Copy _____

CO Copy _____