



273982

03/11/01

EPA WORK ASSIGNMENT FORM (WAF) FOR RAC

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: North Bronson Industrial Area, Bronson, MI Contractor: Roy F. Weston, Inc. WA No.: 031-ROBE-051C
 Activity: Remedial Design Oversight EPA Contract No. 68-W7-0026 Revision No.: 006
 Date: March 29, 2001 Contractor Control No. _____ Modification No.: _____
 (Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

| | | | | |
|--|---|---|---|---|
| <input type="checkbox"/> New WA (need WP for the WA) <input type="checkbox"/> Attach SOW including schedule <input type="checkbox"/> Designate WAM | <input type="checkbox"/> WA Amendment (need revised WP and/or cost estimate) <input type="checkbox"/> Change in LOE or scope by task <input type="checkbox"/> Add additional tasks or funds for increased activity | <input type="checkbox"/> Partial WP Approval <input type="checkbox"/> WP Disapproval <input type="checkbox"/> Final WP Approval <input type="checkbox"/> Amendment to Final WP Approval <input type="checkbox"/> Approve change in LOE, scope, or budget <input type="checkbox"/> Approve additional tasks | <input type="checkbox"/> Technical Direction Memorandum <input type="checkbox"/> Details on scope, budget, or schedule <input type="checkbox"/> Minor shift within SOW (no change in \$/LOE) <input type="checkbox"/> Change WAM <input checked="" type="checkbox"/> Set or revise expenditure limit (EL) | <input type="checkbox"/> Incremental Funding Fund approved WP <input type="checkbox"/> WA Closeout Notification <input type="checkbox"/> Notify contractor to initiate WA closeout task <input type="checkbox"/> Revise EL after final invoice <input type="checkbox"/> Other _____ |
|--|---|---|---|---|

3. BUDGET INFORMATION

| <input type="checkbox"/> Completion WA <input checked="" type="checkbox"/> Term WA Total Funding Received (\$) | Approved Work Plan Budget | | Expenditure Limits Not to Be Exceeded | |
|---|---------------------------|------------------|---------------------------------------|------------------|
| | LOE | (\$)* | LOE | (\$)* |
| | Term WAs Only | | Term WAs only | |
| Previous Total <u>0</u> | <u>2,102</u> | <u>173,515</u> | <u>2,102</u> | <u>173,515</u> |
| This Action <u>0</u> | <u>(1,612)</u> | <u>(129,891)</u> | <u>(1,612)</u> | <u>(129,891)</u> |
| New Total <u>0</u> | <u>490</u> | <u>43,624</u> | <u>490</u> | <u>43,624</u> |
| Funding Category: <u>Site Characterization</u> | | | | |
| Activity Code: <u>BE</u> S/SID: <u>051C</u> | | | | |
| | * Includes fees | | * Includes fees | |

4. WA COMPLETION DATE Current: April 30, 2001 Revised: _____

5. EPA COMMENTS:

This action adjusts the work plan budget and expenditure limit based on the contractor's Estimated Cost at Completion dated March 15, 2001. The contractor shall submit a Work Assignment Completion Report by April 30, 2001. Files may be retained for the follow-on work assignment.

| | | | |
|--|-------|---|----------------|
| Contractor Signatures: | | EPA Signatures: | |
| _____ | _____ | <u>Pat Vogtman</u> | <u>3/29/01</u> |
| Site Manager/Firm | Date | Work Assignment Manager, Rosita Clarke-Moreno | Date |
| _____ | _____ | <u>Pat Vogtman</u> | <u>3/29/01</u> |
| Program Manager/Firm | Date | Project Officer, Pat Vogtman | Date |
| <input checked="" type="checkbox"/> Approved As Submitted <input type="checkbox"/> Approved With Changes <input type="checkbox"/> Not Approved | | <u>David Alberts</u> | <u>4/4/01</u> |
| | | Signature of Contracting Officer, David Alberts | Date |

WAM Copy _____

PO Copy _____

CO Copy _____