

**WORK ASSIGNMENT
DISTRIBUTION SHEET**

SEP 27 2001

Contract Number: **68-W7-0026**

Date of Distribution: _____

Work Assignment Number: **127-ROBE-051C**

Revision Number: **Rev. 002**

EPA Region 5 Records Ctr.



273997

Contractor: Roy F. Weston, Inc.
Suite 500
750 East Bunker Court
Vernon Hills, IL 60061-1450

# of Copies	Type of Copies	Addressee
2	Original	Contractor
1	Copy	Work Assignment File
1	Copy	Pat Vogtman Project Officer (SM-5J)
1	Copy	Rosita Clarke-Moreno Work Assignment Manager (SR-63), Region V

EPA WORK ASSIGNMENT FORM (WAF) FOR RAC

1. WORK ASSIGNMENT (WA) INFORMATION

Project Name: North Bronson, Bronson, MI Contractor: Roy F. Weston, Inc. WA No.: 127-ROBE-051C
 Activity: Remedial Design Oversight EPA Contract No. 68-W7-0026 Revision No.: 002
 Date: September 24, 2001 Contractor Control No. _____ Modification No.: _____
 (Contracting Officer Use Only)

2. DESCRIPTION OF ACTION

<input type="checkbox"/> New WA (need WP for the WA) Attach SOW including schedule Designate WAM	<input type="checkbox"/> WA Amendment (need revised WP and/or cost estimate) Change in LOE or scope by task Add additional tasks or funds for increased activity	<input type="checkbox"/> Partial WP Approval <input type="checkbox"/> WP Disapproval <input type="checkbox"/> Final WP Approval <input type="checkbox"/> Amendment to Final WP Approval Approve change in LOE, scope, or budget Approve additional tasks	<input type="checkbox"/> Technical Direction Memorandum Details on scope, budget, or schedule Minor shift within SOW (no change in \$/LOE) Change WAM <input checked="" type="checkbox"/> Set or revise expenditure limit (EL)	<input type="checkbox"/> Incremental Funding Fund approved WP <input type="checkbox"/> WA Closeout Notification Notify contractor to initiate WA closeout task Revise EL after final invoice Other _____
---	---	---	--	--

3. BUDGET INFORMATION




Completion WA <input type="checkbox"/> Term WA <input checked="" type="checkbox"/>	Approved Work Plan Budget		Expenditure Limits Not to Be Exceeded	
Total Funding Received (\$)	LOE	(\$)*	LOE	(\$)*
Previous Total <u>0</u>	Term WAs Only		Term WAs only	
This Action <u>0</u>	<u>1,282</u>	<u>110,902</u>	<u>1,282</u>	<u>55,460</u>
New Total <u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>55,442</u>
Funding Category: <u>Site Characterization Bulk</u>	<u>1,282</u>	<u>110,902</u>	<u>1,282</u>	<u>110,902</u>
Activity Code: <u>BE</u> S/SID: <u>051C</u>	* Includes fees		* Includes fees	

4. WA COMPLETION DATE Current: June 30, 2002 Revised: _____

5. EPA COMMENTS:

This action increases the dollar expenditure limit.

6. APPROVALS

Contractor Signatures: _____ Site Manager/Firm _____ Date _____ Program Manager/Firm _____ Date _____	EPA Signatures: <div style="text-align: center;">  Work Assignment Manager, Rosita Clarke-Moreno Date <u>9/24/01</u> </div> <div style="text-align: center;">  Project Officer, Pat Vogtman Date <u>9/24/01</u> </div> <div style="text-align: center;">  Signature of Contracting Officer, David Alberts Date <u>9/27/01</u> </div>
--	---

☒ Approved As Submitted ☐ Approved With Changes ☐ Not Approved

WAM Copy _____

PO Copy _____

CO Copy _____

DAVID ALBERTS