APPLICATION FOR FEDERAL ASSISTANCE		2.	2. DATE SUBMITTED			Applicant Identifier				
I. TYPE OF SUBMISSION					STALE	State Application Identifier				
Application	Preapplication			1. DATE RECEIVED BY			State About attitude			
☐ Construction	-	Construction		4. DATE RECEIVED BY F		FEDERAL AGENCY	Federal Identifier			
Non-Construction Non-Construction										
s. APPLICANT INFORMATION Lagai Name Michigan Department of Natural Resources				Organizational Unit. Environmental Response Division						
Address (give city, cour	ry, state, and zip	codel				Name and telegrone number of the person to be contacted on matters involving				
Ingham County						this application (give area code)				
P.O. Box 3002						Brady Boyce (programmatic) 517-373-4824 Donna Holey (financial) 517-335-3280				
Lansing, Mich	igan 48909									
4. EMPLOYER IDENTIFIC				T . T	. 	7. TYPE OF APPLICANT: (enter appropriate letter in tox) A. State H. Independent School Oist.				
3 8	<u> </u>	0 0	0 1	. 3	4	B County	B County State Controlled Institution of Higher Learning			
4. TYPE OF APPLICATION	:					C Municipal J Private University_ O. Township X Indian Tribe				
	☐ New	Cantin	nuation	X Revi:	sian	E. Interstate F Intermunicio	E. Interstate L. Individual			
If K in, enter approp	riale letter(s) in b	ox(es): A				G Special Distr	•	·		
. LIRESE Award	9 Decrease A		C Incr	ease Durate	on			· · · · ·		
U Decrease Ouration	n Other (specify	<i>(</i>):				3. NAME OF FEDERAL AGENCY:				
						U.S. Envi	U.S. Environmental Protection Agency			
IG. CATALOG OF FEDERA	IL DOMESTIC	6	6	8 0	2	11. DESCRIPTIVE TIT	TLE OF APPLICANT'S PROJECT:			
ππ.⊆ SUPERF	לוואוו)	<u> </u>			<u>,</u>	Nomeh Pro	naan Industrial Am	••		
c= SUPERF						North Bronson Industrial Area Remedial Investigation and Feasibility Study				
12. AREAS AFFECTED BY	PROJECT (cities.	counties, s	12(05. 010	i.):		V005934-01				
Bronson, Mi	-							EPA Region 5 Records Ctr.		
Branch Cour	ıty					<u> </u>				
13. PROPOSED PROJECT				L DISTRICTS	OF:)		
	Ending Oate equested 5	794)	٦ (b Projec:				
06/01/87 0	9/30/95			8th						
15. 4ATED FUNDING				⊣ `` `		ON SUBJECT TO REVIEW BY STATE EXECUTIVE OFFICE TO THE STATE OF THE SHAPPLICATION APPLICATION WAS MADE AVAILABLE TO THE				
a Federal	\$	40,00	0 .00				ROER 12372 PROCESS FOR RE			
n Applicant	3		.00	DATE						
c State	\$.00.							
d Locai				<u> </u>	NO. [_ PACGRAM 13 140	il Covened Bi & O 12372			
d (303)	3		.00			CR PROGRAM H.	as not been selected by s	TATE FOR REVIEW		
e Other	5		.00							
1 Program income	s		.00	17. IS THE APPLICANT DELINQUENT ON ANY FEDERAL DEBT?						
g TOTAL	s	40,00	o e. 0	Yes It "Yes," attach an explanation, No.			□- No			
18. TO THE BEST OF MY KNOWLEDGE AND BELIEF, ALL DATA IN THIS APPLICATION PREAPPLICATION ARE TRUE AND CORRECT, THE DOCUMENT HAS BEEN OULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE ATTACHED ASSURANCES IF THE ASSISTANCE IS AWARDED										
a Typed Name of Auth						b Time Assista	ent to the	c Telegnane number		
Gary R. Hugh	es				· -	Deputy	Director	517-335-4229		
d Signature of Authorized Representative					e Cate Signed					
L X		/ <u></u>				·		1- 24/20		
Previous Editions Not C	Sacie						_2;	andard form 124 .ASV 4:05)		

NORTH BRONSON INDUSTRIAL AREA REMEDIAL INVESTIGATION/FEASIBILITY STUDY PROGRAM NARRATIVE

Amendment Overview:

The Remedial Investigation (RI) for this site has been completed and an RI Report was provided to the agencies in 1993. The state contractor is currently evaluating potential remedial alternatives for use at the site. A draft Alternatives Array was submitted on July 6, 1994. This document screens the full range of potential remedial alternatives and pares them down to a select few which are most appropriate for the North Bronson site. Upon finalizing this Alternatives Array document, the contractor will proceed with a detailed analysis of the remaining alternatives and the Feasibility Study will proceed to completion. Based upon this, a Proposed Plan will be developed and a Record of Decision will be prepared.

An additional \$40,000 is requested to allow the Michigan Department of Natural Resources to complete this project through the Proposed Plan and Record of Decision. Due to the project duration extending beyond what was anticipated, the state costs will be greater than originally estimated. However, please note that this is the first request for additional state personnel costs since the inception of this Cooperative Agreement, and it is expected that this will be the last increase necessary. No additional contractual costs are being requested, nor are any anticipated in the future. A reduction of \$14,000 in budgeted contractual costs reflects the actual amount of the project assignment to the state contractor. Finally, at the request of the U.S. Environmental Protection Agency, two additional tasks have been added for Draft Proposed Plan and Draft Record of Decision.

Cooperative Agreement V005934-01 Amendment: North Bronson Industrial Area

NORTH BRONSON INDUSTRIAL AREA REMEDIAL INVESTIGATION/FEASIBILITY STUDY TASK SCHEDULE

REVISED 7/15/94

TASKS COMPLETED:	STATUS AND ESTIMATED COST (Includes both state costs and contractual costs.)		
 Site Description & Previous Investigations 	Tasks 1-3 were completed in 1988 prior to undertaking the initial phase of the Remedial Investigation. Estimated Costs \$80,000		
2. Preliminary Evaluation of Sources	Estimated Costs 400,000		
3. Development of Project Plans			
4. Phase I Remedial Investigation	Task 4 completed in November 1988. Estimated Cost \$370,000		
5. Phase II Remedial Investigation	Task 5 completed in December 1991. Estimated Cost \$350,000		
6. Remedial Investigation Report	Task 6 completed in July 1993.		
7. Baseline Risk Assessment	Estimated Cost \$165,000 Task 7 completed in July 1993. Estimated Cost \$95,000		

TASKS ONGOING OR YET TO START:

Note: Community Relations will be performed as appropriate within the other tasks. Likewise, the funding for community relations is included in the revised budgets for each task. Two new tasks for Draft Proposed Plan and Draft Record of Decision have been added at the request of the U.S. EPA.

	Target	Target	
	Initiation	Completion	Estimated
<u>TASK:</u>	(Month-Year)	(Month-Year)	<u> Cost</u>
8. Develop Remedial Alternativ	es 7/94	12/94	\$120,000
> Draft PS			
9. Feasibility Study Report	12/94	7/95	\$150,000
10 Commile Administrative De-	and 10/04	10/05	£10 000
10. Compile Administrative Rec	ord 12/94	12/95	\$10,000
11. Draft Proposed Plan	7/95	10/95	\$30,000
11. Braid Hoposca Fran	1/30	10/ 30	400,000
12. Final Proposed Plan	10/95	11/95	\$20,000
·	,	•	
Draft Record of Decision	11/95	12/95	\$20,000
14 0 1 00 1 1 (000)		10/05	400 000
<pre>14. Record of Decision (ROD)</pre>	12/95	12/95	\$20,000
15. Post-ROD and Closeout	12/05	1/06	\$10.000
13. PUST-KOD AND CIOSEOUT	12/95	4/96	\$10,000

TOTAL ESTIMATED COST \$1,440,000

Cooperative Agreement V005934-01 Amendment: North Bronson Industrial Area

APPLICATION FOR FEDERAL ASSISTANCE (Short Form)
PART II - BUDGET DATA FY94 Q4

V005934-01 North Bronson RI/FS (L)

OBJECT CLASS CATEGORIES	CURRENT APPROVED BUDGET	CHANGE REQUESTED	NEW OR REVISED BUDGET
1. PERSONNEL	\$100,000.00	\$34,239.00	\$134,239.00
2. FRINGES	\$25,000.00	\$14,760.00	\$39,760.00
3. TRAVEL	\$7,000.00	\$200.00	\$7,200.00
4. EQUIPMENT	\$0.00	\$0.00	\$0.00
5. SUPPLIES	\$3,000.00	\$69.00	\$3,069.00
6. CONTRACTUAL	\$1,240,000.00	(\$14,000.00)	\$1,226,000.00
7. CONSTRUCTION	\$0.00	\$0.00	\$0.00
8. OTHER	\$3,000.00	(\$2,500.00)	\$500.00
9. TOTAL DIRECT	\$1,378,000.00	\$32,768.00	\$1,410,768.00
10. INDIRECT	\$22,000.00	\$7,232.00	\$29,232.00
11. TOTAL	\$1,400,000.00	\$40,000.00	\$1,440,000.00
12. FEDERAL SHARE	\$1,400,000.00	\$40,000.00	\$1,440,000.00
13. NON-FEDERAL SHARE	\$0.00	\$0.00	\$0.00
14. PROGRAM INCOME	<u> </u>		
15. DETAIL ON INDIRECT	COSTS:		
TYPE OF RATE (mark	one box) [] PROV [x] FINA		REDETERMINED XED
RATE 14.76 %	BASE \$48,999.00	TOTAL AMOUNT	\$ 7,232.25

PART III PROGRAM NARRATIVE STATEMENT (Attach additional sheets, if necessary)

(,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	 ,	• •	

See attached narrative.