



278703

FINAL POLREP

DATE: OCTOBER 10, 1990.

FROM: William W. Simes, OSC, EERB

TO: S. Luftig Attn: T. Johnson, OSWER, HQ, USEPA, Wash.D.C.
 EPA5511
 R. Bowden, Chief, EERB, Reg V, USEPA, Chicago, IL
 EPA9538
 T. Geishecker, Chief, RSIII, USEPA, Chicago, IL
 EPA9538
 D. O'Riordan, OFC. PA, USEPA, CHICAGO, IL
 EPA9513
 M. Radell, ORC, USEPA, Chicago, IL.
 P. Scheafer, Chief, Enf. Sec. USEPA, Chicago, IL
 EPA9538

SUBJECT: GREAT LAKES ASPHALT SITE ZIONSVILLE, IND.

SITE ID #FL

D.O. # 7460-05-120

1. SITUATION:

All actions have been completed as of 10-10-90. All waste has been disposed of and the land has been restored as much as possible. The requirements of the action memo have been completed.

2. ACTIONS TAKEN:

A site visit has confirmed that all work has been completed on 10-10-91

3. FUTURE PLANS: No future work is expected on site

4. ESTIMATED COSTS:

	BUDGETED COSTS	COSTS TO DATE	REMAINING
	291,201.00	1,521,696.00	
ERCS COSTS	1,428,036.00		
EPA COSTS	29,178.00		
TAT COSTS	64,481.00		
SITE TOTAL	1,521,696.00		