

3034

**EPA**U.S. EPA Region II  
290 Broadway  
New York, NY 10007**RST2****Technical Direction Document**Core Response Team Year 4 (0013)  
Weston Solutions, Inc.TDD #: TO-0013-0039  
Contract: EP-W-06-072

! = required field

TDD Name: <b>Raritan Bay Slag</b>		! Period: <b>Option Period 1</b>
! Purpose: <b>TDD Initiation</b>		
! Priority: <b>High</b>		! Start Date: <b>07/01/2009</b>
Overtime: <b>Yes</b>		! Completion Date: <b>12/31/2009</b>
! Funding Category: <b>CERCLA/Removal</b>		Invoice Unit:
! Project/Site Name: <b>Raritan Bay Slag</b>		
Project Address: <b>Beach Area East of Route 36</b>		Activity:
County: <b>Middlesex</b>		Work Area Code:
City, State: <b>Laurence Harbor &amp; Sayreville, NJ</b>		Activity Code: <b>RV</b>
Zip:		EMERGENCY CODE: <input type="checkbox"/> KAT <input type="checkbox"/> RIT
! SSID: <b>A218 A205</b>		FPN:
CERCLIS: <b>NJD980531545</b>		Performance Based: <b>No</b>
Operable Unit:		
<b>Authorized TDD Ceiling:</b>	<b>Cost/Fee</b>	<b>LOE (Hours)</b>
Previous Action(s):	\$0.00	0.0
This Action:	\$0.00	200.0
New Total:	\$0.00	200.0

**Specific Elements****Description of Work:**

Installation of security fencing and signage to prevent/limit public access to beach and waterfront contaminated with lead.

In accordance with the Response Section in the SOW, RST shall provide removal action support. The contractor shall perform the following activities:

- 1) Provide 1 person to support this effort. Prior to mobilization, contact the OSC to discuss site logistics and to determine if a meeting is required to discuss task assignments. Field work will be for approximately 10 days. Contact the Task Monitor to discuss date of mobilization;
- 2) Review ERRS prepared health and safety plan and provide comments to OSC as soon as practicable;
- 3) Document on-site activities and maintain site log;
- 4) Photodocument site operations and provide photos to OSC within 5 days after completion of field event

279093



No equipment is anticipated at this time.

**Accounting and Appropriation Information**

SFO:										
Line	DCN	IFMS	Budget FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	Amount
1	HE0153	xxx	09	T	2AD0S	302DC6C	2505	A2187700	C001	\$0.00

Funding Summary:		Funding
Previous:		\$0.00
This Action:		\$0.00
Total:		\$0.00

**Funding Category**  
CERCLA/Removal

**Section**

- Signed by Norman Vogelsang/R2/USEPA/US on 07/06/2009 06:54:56 AM, according to Jennifer Sy/sta  
: Confortini Date: 07/06/2009

Project Officer Section - Signed by Norman Vogelsang/R2/USEPA/US on 07/06/2009 04:13:39 PM, according to  
Project Officer: Norman Vogelsang Date: 07/06/2009

Contracting Officer Section - Signed by Anthony Tao/R2/USEPA/US on 07/07/2009 08:19:13 AM, according to  
Contracting Officer: Anthony Tao Date: 07/07/2009

Contractor Section - Signed by Jennifer Sy/start6/rfw-start/us on 07/07/2009 01:11:45 PM, according to  
Contractor Contact: Jennifer Sy Date: 07/07/2009

At: Jager  
Cc: Burman

REGION 2 RST 2

TDD FILE CHECKLIST

PROJECTNAME: Karitan Bay Slag TDD#: TD-0013-0039  
 LEAD RST 2 MEMBER: JAGER/bheman TASK #: 3034

REQUIRED (Y/N)	ITEM	DATE ENTERED
Y	TDD FORM	7-6-09
	TDD AMMENDMENTS	
Y	DRAFT AOC	
Y	FINAL AOC	
Y	H & S PLAN/WAIVER	
	TRIP REPORT	
	LOG BOOK COPIES	
	SAMPLING PLAN	
	ANALYTICAL DATA	
	SITE PHOTOGRAPHS/VIDEO	
	MAPS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	

Comments: \_\_\_\_\_

Final file inspected by: \_\_\_\_\_ Date: \_\_\_\_\_



**SAFETY PLAN WAIVER FORM**  
**(TO BE INCLUDED IN TDD FILE)**

TO: FILE

TDD# T0-0013-0039

PCS# \_\_\_\_\_

DESCRIPTION: Raritan Bay Slag

DATE OF ISSUE: 07/07/09

RST MEMBER(S) ASSIGNED: Jager

THE ABOVE REFERENCED TDD# DOES NOT REQUIRE A SAFETY PLAN DUE TO THE FOLLOWING REASON. (CHECK ALL THAT APPLY)

NO SITE VISIT WAS REQUIRED UNDER THE TASK  
DESCRIPTION OF THIS TDD BECAUSE: \_\_\_\_\_

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
☒ \_\_\_\_\_  
\_\_\_\_\_  
FIRST RESPONSIVE COURSE  
ADMINISTRATIVE TASK  
TRAINING COURSE  
CONFERENCE  
COST ESTIMATE FOR THE SITE  
QA/QC REVIEW OF ANALYTICAL DATA  
REFER TO HASP LOCATED ON TDD# \_\_\_\_\_  
OTHER, SPECIFY To follow ERRS HASP

ASSIGNED RST SIGNATURE \_\_\_\_\_ DATE: \_\_\_\_\_

RST HSO APPROVAL Jager DATE: 6/30/11