

From: [Carpenter, Angela](#)
To: [Mugdan, Walter](#)
Cc: [LaPadula, John](#)
Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015
Date: Wednesday, April 16, 2014 12:42:00 PM

Got it. I may finesse things a bit anyway so this gives me some additional time to think about assignments.

From: Mugdan, Walter
Sent: Wednesday, April 16, 2014 9:56 AM
To: Carpenter, Angela
Cc: LaPadula, John
Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015

Thanks. (By the way, I spoke with George Pavlou yesterday. He suggests no change in work assignments until we hear back from him (after he speaks further with Judith).

From: Carpenter, Angela
Sent: Wednesday, April 16, 2014 8:56 AM
To: Mugdan, Walter; LaPadula, John
Subject: FW: Cabo Rojo - Schedule from April 2014 to March 2015

FYI -

From: Zeno, Denise
Sent: Wednesday, April 16, 2014 8:50 AM
To: Hauptman, Mel; Carpenter, Angela
Subject: Cabo Rojo - Schedule from April 2014 to March 2015

Here is a list of upcoming activities and deliverables for the Cabo Rojo GW site for the next 11 months: **April 2014 to March 2015**

- Evaluation of data obtained from the monitoring wells sampled in February. **Due date: April-June 2014**
- Data Summary meeting with the project team to determine if we have enough data to move forward with reports, etc. **Due date: End of April, 2014.**
- Pathways analysis report – (Note: EPA will be completing the HHRA and SLERA). **Due date: Early June, 2014**
- Draft RI report – **Early June, 2014**
- EPA have to complete the HHRA by **early June, 2014**
- FS Tech Memo #1 – **Due date: 3rd week of July** (Note: Due date is totally dependent on EPA's HHRA completion)

- FS Tech Memo #2 – Due date: end of August, 2014
- EPA have to complete the SLERA early August 2014
- Final RI Report – Due Date: September 2014 (Note: CDM will need the results from the HHRA and SLERA)
- Draft FS report – Due Date: 2nd week of October, 2014
- Final FS report – Due Date: before Dec 25, 2014

This overall schedule assumes a ROD in March 2015.

Please let me know if you need additional information.

Denise