P.O. Box 1189 Helena, Montana 59624 Telephone: (406)457-2142 Email: jr@g-etg.com

October 26, 2015

By Electronic Mail

#### For the State of Montana

William B. Kirley Department of Environmental Quality 1100 N. Last Chance Gulch P.O. Box 200901 Helena, Montana 59620-0901

#### **For the United States**

Alan Tenenbaum/Elliot Rockler Environmental Enforcement Section Environment & Natural Resources Div. U. S. Department of Justice P.O. Box 7611 Ben Franklin Station Washington, D.C. 20044-7611

Deb Thomas
Deputy Regional Administrator
US EPA Region 8—Montana Office
10 West 15th Street Suite 3200
Helena, MT 59626

Amy L. Horner
Department of the Interior
Environmental Restoration Branch
Division of Parks and Wildlife
Office of the Solicitor
1849 C St NW MS 3210
Washington, DC 20240

Mary Capdeville Montana Department of Justice 1301 Lockey Avenue P.O. Box 201425 Helena, Montana 59620-1425

Chuck Figur Senior Attorney US EPA Region 8 (ENF-L) 1595 Wynkoop Street Denver, CO 80202-1129

Dana Jacobsen
Department of the Interior
Office of the Solicitor
2850 Youngfield Street
Lakewood, Colorado 80215

Robert Kirkpatrick Deputy Director, Engineering, Fleet, Geospatial Services & Sustainable Operations USDA Forest Service 5785 HWY 10 West Missoula, MT 59808

#### Dear Ladies and Gentlemen:

As Trustee for the Montana Environmental Custodial Trust (the Custodial Trust), Montana Environmental Trust Group LLC, hereby submits the attached financial statements for the following Custodial Trust Accounts to the beneficiaries of the Custodial Trust:

- (1) The Custodial Trust Administrative Account;
- (2) The East Helena Cleanup Account;
- (3) The Mike Horse/Upper Blackfoot Mining Complex Cleanup Account
- (4) The Black Pine Cleanup Account; and
- (5) The Iron Mountain Cleanup Account

Montana Environmental Trust Group LLC, Trustee of the Montana Environmental Custodial Trust By Greenfield Environmental Trust Group, Inc., Member



P.O. Box 1189 Helena, Montana 59624 Telephone: (406)457-2142 Email: jr@g-etg.com

Page 2 October 26, 2015 Beneficiary Letter

The attached financial statements cover the quarter ending June 30, 2015 and are submitted pursuant to the Custodial Trust's obligations under ¶6.1 of the Environmental Custodial Trust Agreement (Attachment D to the Consent Decree and Settlement Agreement Regarding the Montana Sites).

Please do not hesitate to contact me or Cindy Brooks with any questions pertaining to the attached.

Jen Roberts, CPA

Sincerely,

Greenfield Environmental Trust Group, Inc. Montana Environmental Trust Group

Trustee of the Montana Environmental Custodial Trust

#### Attachments

cc:

Betsy Burns—EPA-8
Cynthia Brooks—METG
Jennifer Roberts—METG
Joe Vranka—EPA-8
Justin Mosness—Wipfli
Lauri Gorton—METG
Marc Weinreich—METG
Nathan D McCarthy— Wipfli





Wipfli LLP 910 North Last Chance Gulch Helena, MT 59601 406.442.5520 fax 406.443.1017 www.wipfli.com

#### Accountants Compilation Report

To the Trustees and Beneficiaries Montana Environmental Trust Group LLC, Trustee for Montana Environmental Custodial Trust Helena, MT

We have compiled the accompanying statement of financial position of; the Custodial Trust Administrative Account, the East Helena Cleanup Account, the Mike Horse/Upper Blackfoot Mining Complex Cleanup Account, the Black Pine Cleanup Account and the Iron Mountain Cleanup Account as of June 30, 2015, and the related statement of activities for the quarter and six month period then ended included in the accompanying prescribed form. We have not audited or reviewed the accompanying financial statements and, accordingly, do not express an opinion or provide any assurance about whether the financial statements are in accordance with the form prescribed by the Custodial Trust's obligations under ¶6.1 of the Environmental Custodial Trust Agreement (Attachment D to the Consent Decree and Settlement Agreement Regarding the Montana Sites).

The Trustees are responsible for the preparation and fair presentation of the financial statements in accordance with the form prescribed by the Custodial Trust's obligations under ¶6.1 of the Environmental Custodial Trust Agreement (Attachment D to the Consent Decree and Settlement Agreement Regarding the Montana Sites) and for designing, implementing, and maintaining internal control relevant to the preparation and fair presentation of the financial statements.

Our responsibility is to conduct the compilation in accordance with Statements on Standards for Accounting and Review Services issued by the American Institute of Certified Public Accountants. The objective of a compilation is to assist the trustees in presenting financial information in the form of financial statements as prescribed by the Custodial Trust's obligations under ¶6.1 of the Environmental Custodial Trust Agreement (Attachment D to the Consent Decree and Settlement Agreement Regarding the Montana Sites) without undertaking to obtain or provide any assurance that there are no material modifications that should be made to the financial statements.

These financial statements are presented in accordance with the requirements of the Custodial Trust's obligations under ¶6.1 of the Environmental Custodial Trust Agreement (Attachment D to the Consent Decree and Settlement Agreement Regarding the Montana Sites), which differ from accounting principles generally accepted in the United States of America. Accordingly, these financial statements are not designed for those who are not informed about such differences.

The form prescribed by the Custodial Trust's obligations under ¶6.1 of the Environmental Custodial Trust Agreement (Attachment D to the Consent Decree and Settlement Agreement Regarding the Montana Sites) omits substantially all of the disclosures required by accounting principles generally accepted in the United States of America. If the omitted disclosures were included in the financial statements, they might influence the user's conclusions about the company's financial position, results of operations, and cash flows. Accordingly, the financial statements are not designed for those who are not informed about such matters.

We are not independent with respect to the Montana Environmental Custodial Trust.

Wipfli LLP October 26, 2015

Vippei LLP

### Montana Environmental Custodial Trust Custodial Trust Administrative Account

### STATEMENT OF FINANCIAL POSITION

As of June 30, 2015

A	S	S	E	T	S

ASSETS	
Current assets	
Cash, First Interstate Bank	\$ 8,074.28
Prepaid Insurance (Included in 2015 Budget)	-
Due from other cost centers	12,564.25
Total current assets	20,638.53
Investments, JP Morgan Chase	6,651,128.59
Total assets	\$ 6,671,767.12
LIABILITIES AND NET A	SSETS
Accounts payable	\$ 29,150.57
Due to other cost centers	-
	29,150.57
Net assets	6,642,616.55
Total net assets and liabilities	\$ 6,671,767.12

### Montana Environmental Custodial Trust Custodial Trust Administrative Account

### STATEMENT OF ACTIVITIES

				Approved	* *		
		2nd QTR		YTD	Budget	Variance	of Budget
Revenues:							
Investment income, net of fees	\$	17,984.28	\$	25,812.28			
Unrealized gains (losses)		(10,164.00)		23,142.00			
Total revenues (losses)		7,820.28		48,954.28			
Expenses:							
1.A Financial Affairs							
1.A.1 Wipfli LLP		4,350.29		10,730.21	36,000.00	(25,269.79)	29.81%
1.C Property Taxes							
1.C.1 East Helena		52,438.18		52,771.88	166,287.00	(113,515.12)	31.74%
1.C.2 UBMC-Mike Horse		1,034.77		1,034.77	3,511.00	(2,476.23)	29.47%
1.C.3 Black Pine		2,726.44		2,726.44	7,264.00	(4,537.56)	37.53%
1.C.4 Iron Mountain		147.79		147.79	379.00	(231.21)	38.99%
1.C Property Taxes Total		56,347.18		56,680.88	177,441.00	(120,760.12)	31.94%
1.F Site Security							
1.F.1 East Helena		6,370.50		9,426.88	31,503.00	(22,076.12)	29.92%
1.F.2 UBMC-Mike Horse		715.00		715.00	49,641.00	(48,926.00)	1.44%
1.F.3 Black Pine		4,500.72		9,892.11	20,184.00	(10,291.89)	49.01%
1.F.4 Iron Mountain		-		-	-	-	0.00%
1.F Site Security Total	-	11,586.22		20,033.99	101,328.00	(81,294.01)	19.77%
1.G Insurance							
1.G.1 Commercial General Liability		-		47,265.00	52,000.00	(4,735.00)	90.89%
1.G.2 Vehicle-Equipment Insurance		(1,204.00)		3,512.00	7,343.00	(3,831.00)	47.83%
1.G.3 Property Insurance		23,456.25		23,456.25	24,629.00	(1,172.75)	95.24%
1.G Insurance Total		22,252.25		74,233.25	83,972.00	(9,738.75)	88.40%

### Montana Environmental Custodial Trust Custodial Trust Administrative Account

### STATEMENT OF ACTIVITIES

		Approved			Percentage
	2nd QTR	YTD	Budget	Variance	of Budget
1.H Trust Legal Affairs					
1.H.1 Outside Council	205.00	205.00	4,914.00	(4,709.00)	4.17%
1.H.2 Records Segregation Costs	-	-	2,450.00	(2,450.00)	0.00%
1.H.3 GETG Professional Fees	3,898.25	4,010.75	4,950.00	(939.25)	81.03%
1.H.4 Water Rights	-	-	4,800.00	(4,800.00)	0.00%
1.H Trust Legal Affairs Total	4,103.25	4,215.75	17,114.00	(12,898.25)	24.63%
1.I Unpatented Mining Claim Maint.					
1.I.1 Fees for Unpatented Mining Claims	-	-	54,683.00	(54,683.00)	0.00%
1.K Property Sales					
1.K.1 East Helena	6,076.25	18,422.00	61,569.00	(43,147.00)	29.92%
1.L Trustee Costs					
1.L.1 Trustee Fees	5,202.00	8,414.00	34,180.00	(25,766.00)	24.62%
1.L.2 Trustee Expenses	-	-	5,000.00	(5,000.00)	0.00%
1.L Trustee Costs Total	5,202.00	8,414.00	39,180.00	(30,766.00)	21.48%
Total expenses	109,917.44	192,730.08	571,287.00	(378,556.92)	33.74%
Change in net assets	(102,097.16)	(143,775.80)	\$ (571,287.00)		
Net assets, beginning of period	6,744,713.71	6,786,392.35			
Net assets, end of period	\$ 6,642,616.55	\$ 6,642,616.55			
	+ 2,2 :=,2 = 3.00	,,			

### STATEMENT OF FINANCIAL POSITION

As of June 30, 2015

#### ASSETS

ASSETS	
Current assets	
Cash, First Interstate Bank	\$ 269,290.49
Accounts receivable - Asarco documents	2,777.54
Due from other cost centers	50.00
Total current assets	272,118.03
Investments, JP Morgan Chase	71,220,229.96
Total assets	\$ 71,492,347.99
LIABILITIES AND NET A	ASSETS
Accounts payable	\$ 1,836,838.25
Retention hold-back payable	55,959.19
Due to other cost centers	6,451.59
Total current liabilities	1,899,249.03
Net assets	69,593,098.96
Total net assets and liabilities	\$ 71,492,347.99

### STATEMENT OF ACTIVITIES

	2nd QTR	YTD	Approved Budget*	Variance	Percentage of Budget
Revenues:					
2.RNT · Rental Income					
2.RNT.b · Agricultural Tenants	\$ -	\$ -			
2.RNT.c · Slag Pile	-	-			
2.RNT · Rental Income Total	-	-			
Investment income, net of fees	248,210.24	405,176.42			
Unrealized gains (losses)	(182,467.00)	546,226.00			
Total revenues (losses)	65,743.24	951,402.42			
Expenses:					
2.A · Water Treatment Plant					
2.A.1 · WTP O&M	6,395.60	38,694.45	257,375.00	(218,680.55)	15.03%
Total 2.A · Water Treatment Plant	6,395.60	38,694.45	257,375.00	(218,680.55)	15.03%
2.B · General Site Operations					
2.B.1 · Operations & Maintenance	14,174.93	39,135.73	111,850.00	(72,714.27)	34.99%
2.B.2 · Office Operations	3,220.46	3,787.64	21,000.00	(17,212.36)	18.04%
2.B.3 · Safety	4,075.28	14,198.39	25,850.00	(11,651.61)	54.93%
2.B.6 · Emergency Response	-	-	20,000.00	(20,000.00)	0.00%
2.B.7 · Modular Offices	825.00	1,650.00	9,500.00	(7,850.00)	17.37%
Total 2.B · General Site Operations	22,295.67	58,771.76	188,200.00	(129,428.24)	31.23%
2.C · Waste Disposal					
2.C.1 · HDS	-	-	2,000.00	(2,000.00)	0.00%
2.C.2 · Contaminated Debris	-	-	9,650.00	(9,650.00)	0.00%
2.C.3 · Other	486.27	765.27	9,550.00	(8,784.73)	8.01%
Total 2.C · Waste Disposal	486.27	765.27	21,200.00	(20,434.73)	3.61%
2.D · Slag Pile Reprocessing	-	-	20,000.00	(20,000.00)	0.00%

### STATEMENT OF ACTIVITIES

	<b>2</b> 1 0 mp		Approved		Percentage
2.F. T	2nd QTR	YTD	Budget*	Variance	of Budget
2.E · Tenants 2.E.4 · Other	500.00	500.00	5 700 00	(5.200.00)	0.770/
Z.E.4 · Other Total 2.E · Tenants	500.00	500.00	5,700.00 5,700.00	(5,200.00)	8.77% 8.77%
	300.00	300.00	3,700.00	(3,200.00)	8.77%
2.F.1. Reporting		175.00	2,000.00	(1,825.00)	8.75%
2.F.1 · Reporting 2.F.2 · Inspections	227.50	455.00	5,000.00	(4,545.00)	8.73% 9.10%
2.F.5 · CAMU O&M	4,273.05	6,740.55	33,820.00	(27,079.45)	19.93%
2.F.6 · CAMU Final Cap	4,058.66	7,901.01	12,500.00	(4,598.99)	63.21%
2.F.7 · CAMU Leachate Treatment System	4,038.00	7,901.01	50,000.00	(50,000.00)	0.00%
Total 2.F · RCRA Compliance	8,559.21	15,271.56	103,320.00	(88,048.44)	14.78%
2.I · Risk Assessment	0,339.21	13,271.30	105,520.00	(00,040.44)	14.76%
2.I.1 · HHRA			25,000.00	(25,000.00)	0.00%
2.I.2 · BERA	-	-	25,000.00	(25,000.00)	0.00%
Total 2.I · Risk Assessment			50,000.00	(50,000.00)	0.00%
2.J · Interim Measures	-	-	30,000.00	(30,000.00)	0.0070
2.J.1 · South Plant Hydraulic Control IM					
2.J.1a · SPHC IM Design	38,132.63	79,274.70	85,000.00	(5,725.30)	93.26%
2.J.1b · SPHC IM Construction	526,772.80	526,895.30	12,190,000.00	(11,663,104.70)	4.32%
2.J.1c · SPHC IM O & M	4,340.00	5,810.00	50,000.00	(44,190.00)	11.62%
2.J.1 · SPHC IM Design & Construction	569,245.43	611,980.00	12,325,000.00	(11,713,020.00)	4.97%
2.J.2 · ET Cover System IM	309,243.43	011,900.00	12,323,000.00	(11,713,020.00)	4.97/0
2.J.2a · ET Cover IM Design	19,061.35	100,924.21	175,000.00	(74,075.79)	57.67%
2.J.2b · ET Cover IM Construction	926,332.33	933,233.96	8,411,150.00	* '	11.10%
2.J.2c · ET Cover System O & M	1,120.00	1,435.00	25,000.00	(23,565.00)	5.74%
2.J.2 · ET Cover IM Design & Construction	946,513.68	1,035,593.17	8,611,150.00	(7,575,556.83)	12.03%
2.J.3 · Source Removal IM	740,515.00	1,033,373.17	0,011,130.00	(7,575,550.05)	12.0370
2.J.3a · Source Removal Design	12,050.33	19,362.96	195,000.00	(175,637.04)	9.93%
2.J.3b · Source Removal Construction	3,396.83	9,358.16	230,000.00		4.07%
2.J.2c · Source Removal O & M	5,570.05	-	25,000.00	(25,000.00)	0.00%
2.J.3 · Source Removal Design & Construction	15,447.16	28,721.12	450,000.00	(421,278.88)	6.38%
2.3.5 Source Removal Design & Constitution	13,447.10	20,121.12	+50,000.00	(721,270.00)	0.5070

### STATEMENT OF ACTIVITIES

			Approved		Percentage
	2nd QTR	YTD	Budget*	Variance	of Budget
2.J.4 · IM/RCRA Support		_			
2.J.4a · IM Work Plan(s)	3,347.72	19,685.55	75,000.00	(55,314.45)	26.25%
2.J.4b · Corrective Measures Study	244,182.39	388,155.33	1,311,000.00	(922,844.67)	29.61%
2.J.4d · Controlled Groundwater Area	-	-	258,000.00	(258,000.00)	0.00%
2.J.4g · Long-term Planning	776.55	776.55	100,000.00	(99,223.45)	0.78%
2.J.4h · Phase II RFI/Soil Characterization	19,445.63	28,836.60	210,000.00	(181,163.40)	13.73%
2.J.4j · Efforts to Avoid MBTA Non-Compliance	11,572.40	28,337.52	100,000.00	(71,662.48)	28.34%
2.J.4 · IM/RCRA Support	279,324.69	465,791.55	2,054,000.00	(1,588,208.45)	22.68%
2.J.5 · Design Management/Execution					
2.J.5a · Management/IM Development	84,007.42	176,837.54	390,000.00	(213,162.46)	45.34%
2.J.5b · Schedule	11,852.80	25,467.09	51,000.00	(25,532.91)	49.94%
2.J.5c · Financial Affairs and Reporting	23,784.45	46,784.80	115,000.00	(68,215.20)	40.68%
2.J.5d · Sub-contracting	7,707.68	15,333.12	31,000.00	(15,666.88)	49.46%
2.J.5f · Direct Expenses	4,279.27	9,610.25	30,000.00	(20,389.75)	32.03%
2.J.5h · Project Insurance Premium	-	101,950.60	105,000.00	(3,049.40)	97.10%
2.J.5j · IM Operations and Support	19,677.41	33,338.24	73,000.00	(39,661.76)	45.67%
2.J.5 · Design Management/Execution	151,309.03	409,321.64	795,000.00	(385,678.36)	51.49%
Total 2.J · Interim Measures	1,961,839.99	2,551,407.48	24,235,150.00	(21,683,742.52)	10.53%
2.K · Documents & Records					
2.K.1 · System Set-Up	618.50	2,169.89	23,500.00	(21,330.11)	9.23%
2.K.2 · System Maintenance	2,737.00	3,162.00	36,000.00	(32,838.00)	8.78%
Total 2.K · Documents & Records	3,355.50	5,331.89	59,500.00	(54,168.11)	8.96%
2.M · CERCLA Compliance	3,392.50	3,672.50	76,800.00	(73,127.50)	4.78%
2.N · Financial Affairs					
2.N.1 · Financial Affairs-CPA	5,390.30	12,921.08	45,000.00	(32,078.92)	28.71%
Total 2.N · Financial Affairs	5,390.30	12,921.08	45,000.00	(32,078.92)	28.71%
2.O · Redevelopment					
2.O.1 · Redevelopment Plans & Studies	-	-	10,000.00	(10,000.00)	0.00%
2.O.2 · Redevelopment Support	-	-	10,000.00	(10,000.00)	0.00%
2.O.3 · Redevelopment Issues	<u> </u>	<u> </u>	10,000.00	(10,000.00)	0.00%
Total 2.O · Redevelopment	-	-	30,000.00	(30,000.00)	0.00%

### STATEMENT OF ACTIVITIES

			Approved		Percentage
	2nd QTR	YTD	Budget*	Variance	of Budget
2.P · Community Relations					
2.P.1 · General Meetings	-	-	4,000.00	(4,000.00)	0.00%
2.P.2 · RCRA Annual Public Meeting	-	1,477.50	4,000.00	(2,522.50)	36.94%
2.P.3 · East Helena Website	432.00	823.25	10,000.00	(9,176.75)	8.23%
2.P.5 · Other Community Relations	6,375.00	6,375.00	35,000.00	(28,625.00)	18.21%
Total 2.P · Community Relations	6,807.00	8,675.75	53,000.00	(44,324.25)	16.37%
2.R · Legal Support					
2.R.1 ·Outside Counsel Fees & Expenses	3,696.25	9,071.02	67,080.00	(58,008.98)	13.52%
2.R.2 · In-House Legal Services	20,606.25	42,881.25	45,000.00	(2,118.75)	95.29%
Total 2.R · Legal Support Total	24,302.50	51,952.27	112,080.00	(60,127.73)	46.35%
2.T · Trustee Management & Support					
2.T.4 · GW and PPC Project Management	21,731.25	59,295.67	80,160.00	(20,864.33)	73.97%
2.T.6 · Compliance Manager	3,654.00	7,845.61	56,160.00	(48,314.39)	13.97%
2.T.7 · Operations Manager	22,067.50	46,686.25	87,750.00	(41,063.75)	53.20%
2.T.8 · Operations Support Specialist	-	-	36,265.00	(36,265.00)	0.00%
2.T.9 · Project Controls/Fin Affairs Coordinator	17,942.25	41,489.25	175,968.00	(134,478.75)	23.58%
2.T.11 · Trustee Mgmt. EH Clean Up	58,501.75	132,069.50	439,764.00	(307,694.50)	30.03%
2.T.12 · Trustee Land Use & Re-use	4,106.25	9,281.25	93,600.00	(84,318.75)	9.92%
2.T.13 · Trustee Travel and Directs	=	428.68	35,000.00	(34,571.32)	1.22%
Total 2.T · Trustee Management & Support Total	128,003.00	297,096.21	1,004,667.00	(707,570.79)	29.57%
Total expenses	2,171,327.54	3,045,060.22	26,261,992.00	(23,216,931.78)	11.59%
Change in net assets	(2,105,584.30)	(2,093,657.80)	(26,261,992.00)		
Net assets, beginning of period	71,698,683.26	71,686,756.76 (1)	)		
	69,593,098.96	\$ 69,593,098.96			

<sup>(1) 2014</sup> net assets restated by \$55,536.76 for expenses incurred in 2014 but not received and recorded until after distribution of 4th quarter 2014 financial statements.

<sup>\*</sup>Represents 2015/2016 (two-year) approved budget

### SUMMARY STATEMENT OF ACTIVITIES

	2nd QTR	YTD	Approved Budget	Variance	Percentage of Budget
Revenues:	Zilu QTK	110	Duuget	variance	Of Budget
2.RNT · Rental Income	\$ -	\$ -			
Investment income, net of fees	248,210.24	405,176.42			
Unrealized gains (losses)	(182,467.00)	546,226.00			
Total revenues (losses)	65,743.24	951,402.42			
Expenses:					
2.A · Water Treatment Plant	6,395.60	38,694.45	257,375.00	(218,680.55)	15.03%
2.B · General Site Operations	22,295.67	58,771.76	188,200.00	(129,428.24)	31.23%
2.C · Waste Disposal	486.27	765.27	21,200.00	(20,434.73)	3.61%
2.D · Slag Pile Reprocessing	-	-	20,000.00	(20,000.00)	0.00%
2.E · Tenants	500.00	500.00	5,700.00	(5,200.00)	8.77%
2.F · RCRA Compliance	8,559.21	15,271.56	103,320.00	(88,048.44)	14.78%
2.I · Risk Assessment	-	-	50,000.00	(50,000.00)	0.00%
2.J · Interim Measures	1,961,839.99	2,551,407.48	24,235,150.00	(21,683,742.52)	10.53%
2.K · Documents & Records	3,355.50	5,331.89	59,500.00	(54,168.11)	8.96%
2.M · CERCLA Compliance	3,392.50	3,672.50	76,800.00	(73,127.50)	4.78%
2.N · Financial Affairs	5,390.30	12,921.08	45,000.00	(32,078.92)	28.71%
2.O · Redevelopment	-	-	30,000.00	(30,000.00)	0.00%
2.P · Community Relations	6,807.00	8,675.75	53,000.00	(44,324.25)	16.37%
2.R · Legal Support	24,302.50	51,952.27	112,080.00	(60,127.73)	46.35%
2.T · Trustee Management & Staff	128,003.00	297,096.21	1,004,667.00	(707,570.79)	29.57%
Total expenses	2,171,327.54	3,045,060.22	26,261,992.00	(23,216,931.78)	11.59%
Change in net assets	(2,105,584.30)	(2,093,657.80)	(\$26,261,992.00)	\$23,216,931.78	7.97%
Net assets, beginning of period	71,698,683.26	71,686,756.76 (1)			
Net assets, end of period	\$ 69,593,098.96	\$ 69,593,098.96			

<sup>(1) 2014</sup> net assets restated by \$55,536.76 for expenses incurred in 2014 but not received and recorded until after distribution of 4th quarter 2014 financial statements

### STATEMENT OF FINANCIAL POSITION

As of June 30, 2015

ASSETS	
Current assets	
Cash, First Interstate Bank	\$ 100,940.31
Prepaid expenses - DEQ	21,082.74
Due from other cost centers	
Total current assets	122,023.05
Investments, JP Morgan Chase	6,044,966.30
Total assets	\$ 6,166,989.35
LIABILITIES AND NET A	SSETS
Liabilities	
Accounts payable	\$ 32,439.17
Due to other cost centers	6,152.55
Total current liabilities	38,591.72
Net assets	6,128,397.63
Total net assets and liabilities	\$ 6,166,989.35

### STATEMENT OF ACTIVITIES

	2nd QTR	YTD	Approved Budget	Variance	Percentage of Budget
Revenues:					
Interest income - DEQ	\$ 13.69	\$ 23.05			
Investment income, net of fees	13,795.82	19,987.20			
Unrealized gains (losses)	(4,442.00)	29,427.00			
Total revenues (losses)	9,367.51	49,437.25			
Expenses:					
4.1 MT DEQ Expenses					
4.A Personnel (MT DEQ)	4,623.75	7,945.10	31,765.00	(23,819.90)	25.01%
4.DEQ Direct & Indirect Expenses	1,252.46	1,830.92	8,653.00	(6,822.08)	21.16%
4.1 Total MT DEQ Expenses	5,876.21	9,776.02	40,418.00	(30,641.98)	24.19%
4.2 Other Expenses					
4.B Material, Supplies & Chemicals					
1-62244 Chemicals	7,177.39	28,645.03	74,500.00	(45,854.97)	38.45%
WTP Supplies	5,517.59	14,672.41	46,100.00	(31,427.59)	31.83%
4.B Material, Supplies & Chemicals	12,694.98	43,317.44	120,600.00	(77,282.56)	35.92%
4.C Operating Labor					
1-62102-01 WTS/Trust Management and Oversight	10,680.50	23,778.00	47,060.00	(23,282.00)	50.53%
1-62102-01a WTS/Construction Labor	5,328.75	7,570.50	25,480.00	(17,909.50)	29.71%
1-62102-02 GETG Trustee Oversight	4,509.00	6,614.25	25,050.00	(18,435.75)	26.40%
1-62102-22 WTP Technician/Operator	31,618.00	68,337.14	140,000.00	(71,662.86)	48.81%
1-62102-42 Hydrometrics Water Balance Study	686.00	686.00	2,000.00	(1,314.00)	34.30%
4.C Operating Labor	52,822.25	106,985.89	239,590.00	(132,604.11)	44.65%
4.D Other Professional Services/Labor (Routine)					
1-62102-31 PLC & Instrumentation Service (MET)	-	294.00	13,250.00	(12,956.00)	2.22%
1-62102-41 Storm Water Regulatory Compliance	-	-	1,500.00	(1,500.00)	0.00%
1-62102-204 Health & Safety Compliance	-	-	2,000.00	(2,000.00)	0.00%
1-62891 Handyman Charges	-	3,328.23	7,500.00	(4,171.77)	44.38%
1-62102-51 GHG Accounting	648.39	1,789.10	9,000.00	(7,210.90)	19.88%
1-62243 Weed Control			1,200.00	(1,200.00)	0.00%
4.D Other Professional Services/Labor	648.39	5,411.33	34,450.00	(29,038.67)	15.71%

### STATEMENT OF ACTIVITIES

A.E. WTP Operations - Analytical (Routine)
1-62106-01 Energy Lab Testing (O&M Samples)   3,818.08   5,271.25   11,000.00   (5,728.75)   47.92%     1-62106-02 Linda Tangen Data Validation (O&M)   -   1,413.58   3,500.00   (2,086.42)   40.39%     1-62106-03 Energy Lab Testing (Repositories)   -   -   2,500.00   (2,500.00)   0.00%     4.E WTP Operations - Analytical   3,818.08   6,684.83   17,000.00   (10,315.17)   39.329%     4.F WTP Operations - Utilities (Routine)     1-62186 Waste Disposal   4,610.75   5,878.01   10,944.00   (5,065.99)   53.71%     1-62371 Telephone   1,222.88   2,069.99   6,180.00   (4,110.01)   33.49%     1-62601 Electricity   15,417.02   27,620.82   51,765.00   (24,144.18)   53.36%     1-62605 Water & Sewage   400.00   600.00   2,500.00   (1,900.00)   24.00%     1-62606 Garbage & Trash   270.30   600.60   1,800.00   (1,199.40)   33.37%     1-62607 Propane   2,252.50   8,135.00   26,000.00   (17,865.00)   31.29%     4.F WTP Operations - Utilities   24,173.45   44,904.42   99,189.00   (54,284.58)   45.27%     4.H Projects & Construction   -   -   -   -   0.00%     1-62102-28 Operational Troubleshooting & Support (CDM)   -   -   -   -   0.00%     1-63113-30 Spare Parts   1,239.41   12,023.70   25,000.00   (12,963.0)   48.09%     1-63113-20 Finalize O&M Manual   -   -   -   -   0.00%     1-63113-37 Upper Seep Expansion   -   -   -   -   0.00%     1-63113-39 Larger Air Diaphragm Pump & HDPE Piping   6,778.28   6,778.28   6,800.00   (21.72)   99.68%     1-63113-40 Upgrade PLC MMI & Operating System   -   13,172.00   17,200.00   (4,028.00)   76.58%     1-63113-41 Purchase/install 2nd Shipping Container   2,465.89   2,465.89   7,500.00   (5,034.11)   32.88%     1-63113-43 Fabricate Bucket Decon Area for 924 Loader   -     -     0.00%     1-63113-34 Fabricate Bucket Decon Area for 924 Loader   -     -     0.00%     1-63113-34 Fabricate Bucket Decon Area for 924 Loader   -     -     0.00%     1-63113-34 Fabricate Bucket Decon Area for 924 Loader   -     0.00%     1-63113-34 Fabricate Bucket Decon Area for 924 Loader   -     0.00%     1-6311
1-62106-02 Linda Tangen Data Validation (O&M)
1-62106-03 Energy Lab Testing (Repositories)
4.E WTP Operations - Analytical 3,818.08 6,684.83 17,000.00 (10,315.17) 39.32% 4.F WTP Operations - Utilities (Routine)  1-62186 Waste Disposal 4,610.75 5,878.01 10,944.00 (5,065.99) 53.71% 1-62371 Telephone 1,222.88 2,069.99 6,180.00 (4,110.01) 33.49% 1-62601 Electricity 15,417.02 27,620.82 51,765.00 (24,144.18) 53.36% 1-62605 Water & Sewage 400.00 600.00 2,500.00 (1,900.00) 24.00% 1-62606 Garbage & Trash 270.30 600.60 1,800.00 (1,199.40) 33.37% 1-62607 Propane 2,252.50 8,135.00 26,000.00 (17,865.00) 31.29% 4.F WTP Operations - Utilities 24,173.45 44,904.42 99,189.00 (54,284.58) 45.27% 4.H Projects & Construction 1-62102-210 Unforeseen Repairs (59,074.50) (53,190.26) 59,501.00 (112,691.26) -89.39% 1-62102-233 Building Repairs (Corrosion Damage) 0.00% 1-63113-03 Spare Parts 1,239.41 12,023.70 25,000.00 (12,976.30) 48.09% 1-63113-20 Finalize O&M Manual 0.00% 1-63113-31 Replace Bearings,Seals & Laser Align CMF & CIP Pumps 1-63113-31 Replace Bearings,Seals & Laser Align CMF & CIP Pumps 1-63113-39 Larger Air Diaphragm Pump & HDPE Piping 6,778.28 6,78.28 6,800.00 (21.72) 99.68% 1-63113-40 Upgrade PLC MMI & Operating System - 13,172.00 17,200.00 (4,028.00) 76.58% 1-63113-41 Purchase/install 2nd Shipping Container 2,465.89 2,465.89 7,500.00 (1,500.00) (1,500.00) 0.00% 1-63113-43 Fabricate Bucket Decon Area for 924 Loader 1,500.00 (1,500.00) 0.00% 1-63113-43 Fabricate Bucket Decon Area for 924 Loader 0.00% 1-50113-43 Fabricate Bucket Decon Area for 924 Loader 0.00% 1-50113-43 Fabricate Bucket Decon Area for 924 Loader 0.00% 1-50113-43 Fabricate Bucket Decon Area for 924 Loader 0.00% 1-50113-43 Fabricate Bucket Decon Area for 924 Loader 0.00% 1-50113-43 Fabricate Bucket Decon Area for 924 Loader 0.00% 1-50113-43 Fabricate Bucket Decon Area for 924 Loader 0.00% 1-50113-40 Upgrade PLC MMI & Operating System 1,500.00 (1,500.00) 0.00% 1-50113-43 Fabricate B
4.F WTP Operations - Utilities (Routine)  1-62186 Waste Disposal 4,610.75 5,878.01 10,944.00 (5,065.99) 53.71%  1-62371 Telephone 1,222.88 2,069.99 6,180.00 (4,110.01) 33.49%  1-62601 Electricity 15417.02 27,620.82 51,765.00 (24,144.18) 53.36%  1-62605 Water & Sewage 400.00 600.00 2,500.00 (1,900.00) 24.00%  1-62606 Garbage & Trash 270.30 600.60 1,800.00 (1,199.40) 33.37%  1-62607 Propane 2,252.50 8,135.00 26,000.00 (17,865.00) 31.29%  4.F WTP Operations - Utilities 24,173.45 44,904.42 99,189.00 (54,284.58) 45.27%  4.H Projects & Construction  1-62102-210 Unforeseen Repairs (59,074.50) (53,190.26) 59,501.00 (112,691.26) -89.39%  1-62102-233 Building Repairs (Corrosion Damage) 0.00%  1-63113-30 Spare Parts 1,239.41 12,023.70 25,000.00 (12,976.30) 48.09%  1-63113-20 Finalize O&M Manual 0.00%  1-63113-31 Replace Bearings, Seals & Laser Align CMF & CIP Pumps 0.00%  1-63113-39 Larger Air Diaphragm Pump & HDPE Piping 6,778.28 6,78.28 6,800.00 (21.72) 99.68%  1-63113-40 Upgrade PLC MMI & Operating System - 13,172.00 17,200.00 (4,028.00) 76.58%  1-63113-41 Purchase/install 2nd Shipping Container 2,465.89 2,465.89 7,500.00 (1,500.00)  1-63113-43 Fabricate Bucket Decon Area for 924 Loader 0.00%  1-63113-43 Fabricate Bucket Decon Area for 924 Loader 0.00%
1-62186 Waste Disposal
1-62371 Telephone
1-62601 Electricity         15,417.02         27,620.82         51,765.00         (24,144.18)         53.36%           1-62605 Water & Sewage         400.00         600.00         2,500.00         (1,900.00)         24.00%           1-62606 Garbage & Trash         270.30         600.60         1,800.00         (1,199.40)         33.37%           1-62607 Propane         2,252.50         8,135.00         26,000.00         (17,865.00)         31.29%           4.F WTP Operations - Utilities         24,173.45         44,904.42         99,189.00         (54,284.58)         45.27%           4.H Projects & Construction         1-62102-01 Unforeseen Repairs         (59,074.50)         (53,190.26)         59,501.00         (112,691.26)         -89.39%           1-62102-28 Operational Troubleshooting & Support (CDM)         -         -         -         -         -         0.00%           1-63113-03 Spare Parts         1,239.41         12,023.70         25,000.00         (12,976.30)         48.09%           1-63113-20 Finalize O&M Manual         -         -         -         -         -         0.00%           1-63113-37 Upper Seep Expansion         -         -         -         -         -         0.00%           1-63113-39 Larger Air Diaphragm Pump & HDPE Piping
1-62605 Water & Sewage       400.00       600.00       2,500.00       (1,900.00)       24.00%         1-62606 Garbage & Trash       270.30       600.60       1,800.00       (1,199.40)       33.37%         1-62607 Propane       2,252.50       8,135.00       26,000.00       (17,865.00)       31.29%         4.F WTP Operations - Utilities       24,173.45       44,904.42       99,189.00       (54,284.58)       45.27%         4.H Projects & Construction       1-62102-01 Unforeseen Repairs       (59,074.50)       (53,190.26)       59,501.00       (112,691.26)       -89.39%         1-62102-28 Operational Troubleshooting & Support (CDM)       -       -       -       -       0.00%         1-63113-03 Spare Parts       1,239.41       12,023.70       25,000.00       (12,976.30)       48.09%         1-63113-20 Finalize O&M Manual       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,782.8       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113
1-62606 Garbage & Trash         270.30         600.60         1,800.00         (1,199.40)         33.37%           1-62607 Propane         2,252.50         8,135.00         26,000.00         (17,865.00)         31.29%           4.F WTP Operations - Utilities         24,173.45         44,904.42         99,189.00         (54,284.58)         45.27%           4.H Projects & Construction         59,074.50         (53,190.26)         59,501.00         (112,691.26)         -89.39%           1-62102-28 Operational Troubleshooting & Support (CDM)         -         -         -         -         0.00%           1-62102-233 Building Repairs (Corrosion Damage)         -         -         -         -         0.00%           1-63113-03 Spare Parts         1,239.41         12,023.70         25,000.00         (12,976.30)         48.09%           1-63113-20 Finalize O&M Manual         -         -         -         -         -         0.00%           1-63113-37 Upper Seep Expansion         -         -         -         -         -         0.00%           1-63113-39 Larger Air Diaphragm Pump & HDPE Piping         6,778.28         6,778.28         6,800.00         (21.72)         99.68%           1-63113-40 Upgrade PLC MMI & Operating System         -         13,172.00
1-62607 Propane         2,252.50         8,135.00         26,000.00         (17,865.00)         31.29%           4.F WTP Operations - Utilities         24,173.45         44,904.42         99,189.00         (54,284.58)         45.27%           4.H Projects & Construction         1-62102-01 Unforeseen Repairs         (59,074.50)         (53,190.26)         59,501.00         (112,691.26)         -89.39%           1-62102-28 Operational Troubleshooting & Support (CDM)         -         -         -         -         0.00%           1-63113-30 Spare Parts         1,239.41         12,023.70         25,000.00         (12,976.30)         48.09%           1-63113-20 Finalize O&M Manual         -         -         -         -         -         0.00%           1-63113-31 Replace Bearings, Seals & Laser Align CMF & CIP Pumps         -         -         -         -         0.00%           1-63113-37 Upper Seep Expansion         -         -         -         -         0.00%           1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF         -         -         3,400.00         (3,400.00)         0.00%           1-63113-40 Upgrade PLC MMI & Operating System         -         13,172.00         17,200.00         (4,028.00)         76.58%           1-63113-41 Purchase/i
4.F WTP Operations - Utilities       24,173.45       44,904.42       99,189.00       (54,284.58)       45.27%         4.H Projects & Construction       1-62102-01 Unforeseen Repairs       (59,074.50)       (53,190.26)       59,501.00       (112,691.26)       -89.39%         1-62102-28 Operational Troubleshooting & Support (CDM)       -       -       -       -       0.00%         1-62102-233 Building Repairs (Corrosion Damage)       -       -       -       -       0.00%         1-63113-20 Spare Parts       1,239.41       12,023.70       25,000.00       (12,976.30)       48.09%         1-63113-20 Finalize O&M Manual       -       -       -       -       -       0.00%         1-63113-31 Replace Bearings,Seals & Laser Align CMF & CIP Pumps       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.8
4.H Projects & Construction  1-62102-01 Unforeseen Repairs (59,074.50) (53,190.26) 59,501.00 (112,691.26) -89.39%  1-62102-28 Operational Troubleshooting & Support (CDM) 0.00%  1-62102-233 Building Repairs (Corrosion Damage) 0.00%  1-63113-03 Spare Parts 1,239.41 12,023.70 25,000.00 (12,976.30) 48.09%  1-63113-20 Finalize O&M Manual 0.00%  1-63113-31 Replace Bearings,Seals & Laser Align CMF & CIP Pumps 0.00%  1-63113-37 Upper Seep Expansion 0.00%  1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF 1-63113-39 Larger Air Diaphragm Pump & HDPE Piping 6,778.28 6,778.28 6,800.00 (21.72) 99.68%  1-63113-40 Upgrade PLC MMI & Operating System - 13,172.00 17,200.00 (4,028.00) 76.58%  1-63113-41 Purchase/install 2nd Shipping Container 2,465.89 2,465.89 7,500.00 (5,034.11) 32.88%  1-63113-43 Fabricate Bucket Decon Area for 924 Loader 1,500.00 (1,500.00) 0.00%
1-62102-01 Unforeseen Repairs       (59,074.50)       (53,190.26)       59,501.00       (112,691.26)       -89.39%         1-62102-28 Operational Troubleshooting & Support (CDM)       -       -       -       -       -       0.00%         1-62102-233 Building Repairs (Corrosion Damage)       -       -       -       -       -       0.00%         1-63113-03 Spare Parts       1,239.41       12,023.70       25,000.00       (12,976.30)       48.09%         1-63113-20 Finalize O&M Manual       -       -       -       -       -       0.00%         1-63113-31 Replace Bearings, Seals & Laser Align CMF & CIP Pumps       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.1
1-62102-01 Unforeseen Repairs       (59,074.50)       (53,190.26)       59,501.00       (112,691.26)       -89.39%         1-62102-28 Operational Troubleshooting & Support (CDM)       -       -       -       -       -       0.00%         1-62102-233 Building Repairs (Corrosion Damage)       -       -       -       -       -       0.00%         1-63113-03 Spare Parts       1,239.41       12,023.70       25,000.00       (12,976.30)       48.09%         1-63113-20 Finalize O&M Manual       -       -       -       -       -       0.00%         1-63113-31 Replace Bearings, Seals & Laser Align CMF & CIP Pumps       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.1
1-62102-233 Building Repairs (Corrosion Damage)       -       -       -       -       0.00%         1-63113-03 Spare Parts       1,239.41       12,023.70       25,000.00       (12,976.30)       48.09%         1-63113-20 Finalize O&M Manual       -       -       -       -       -       0.00%         1-63113-31 Replace Bearings,Seals & Laser Align CMF & CIP Pumps       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       -
1-63113-03 Spare Parts       1,239.41       12,023.70       25,000.00       (12,976.30)       48.09%         1-63113-20 Finalize O&M Manual       -       -       -       -       -       0.00%         1-63113-31 Replace Bearings, Seals & Laser Align CMF & CIP Pumps       -       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       -       -       0.00%
1-63113-03 Spare Parts       1,239.41       12,023.70       25,000.00       (12,976.30)       48.09%         1-63113-20 Finalize O&M Manual       -       -       -       -       -       0.00%         1-63113-31 Replace Bearings, Seals & Laser Align CMF & CIP Pumps       -       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       -       -       0.00%
1-63113-31 Replace Bearings, Seals & Laser Align CMF & CIP Pumps       -       -       -       -       0.00%         1-63113-37 Upper Seep Expansion       -       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       -       0.00%
1-63113-37 Upper Seep Expansion       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       0.00%
1-63113-37 Upper Seep Expansion       -       -       -       -       0.00%         1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       0.00%
1-63113-38 Install 3-way Solenoid Valves/New AL Header on CMF       -       3,400.00       (3,400.00)       0.00%         1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       0.00%
1-63113-39 Larger Air Diaphragm Pump & HDPE Piping       6,778.28       6,778.28       6,800.00       (21.72)       99.68%         1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       0.00%
1-63113-40 Upgrade PLC MMI & Operating System       -       13,172.00       17,200.00       (4,028.00)       76.58%         1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       0.00%
1-63113-41 Purchase/install 2nd Shipping Container       2,465.89       2,465.89       7,500.00       (5,034.11)       32.88%         1-63113-42 Purchase Replacement Tire Chains for 924 Loader       -       -       1,500.00       (1,500.00)       0.00%         1-63113-43 Fabricate Bucket Decon Area for 924 Loader       -       -       -       -       -       0.00%
1-63113-42 Purchase Replacement Tire Chains for 924 Loader 1,500.00 (1,500.00) 0.00% 1-63113-43 Fabricate Bucket Decon Area for 924 Loader 0.00%
1-63113-43 Fabricate Bucket Decon Area for 924 Loader 0.00%
1-63113-44 Rent Frac Tank and Set Pumping/Controls 0.00%
1-63113-45 Fabricate/Install Sludge Storage Bin Under Awning 461.65 12,179.97 13,300.00 (1,120.03) 91.58%
1-63113-46 Install PLC Remote I/O Ether Net Cable - 4,500.00 (4,500.00) 0.00%
1-62102-44 Hydro: Remediation Oversight (Upper Seep) 0.00%
1-62102-45 Install Monitoring Well at Carbon Reposit 876.21 876.21 19,551.00 (18,674.79) 4.48%
1-62102-46 Hydro: Remediation Oversight (Repository Removal) 0.00%
1-63113-302 Sludge TCLP Fails for Cadmium - 0.00%
1-63113-304 Remediation Support - 9,750.00 (9,750.00) 0.00%
4.H Projects & Construction (47,253.06) (5,694.21) 168,002.00 (173,696.21) -3.39%
4.2 Total Other Expenses 46,904.09 201,609.70 678,831.00 (477,221.30) 29.70%

### STATEMENT OF ACTIVITIES

			Approved	Percentage of		
	2nd QTR	YTD	Budget	Variance	Budget	
Total expenses	52,780.30	211,385.72	719,249.00	(507,863.28)	29.39%	
Change in net assets	(43,412.79)	(161,948.47)	(719,249.00)	507,863.28	22.52%	
		·				
Net assets, beginning of period	6,171,810.42	6,290,346.10				
Net assets, end of period	\$ 6,128,397.63	\$ 6,128,397.63				

# Montana Environmental Custodial Trust Black Pine Clean-up Account

### STATEMENT OF FINANCIAL POSITION

As of June 30, 2015

ASSETS	
Current assets	
Cash, First Interstate Bank	\$ 12,952.25
Money Market	115,738.07
Prepaid expenses - DEQ	36,640.91
Total current assets	165,331.23
Investments, JP Morgan Chase	16,162,621.22
Total assets	\$ 16,327,952.45
LIABILITIES AND NET A	ASSETS
Liabilities	
Accounts payable	\$ 2,307.13
Due to other cost centers	-
Total current liabilities	2,307.13
Net assets	16,325,645.32
Total net assets and liabilities	\$ 16,327,952.45

# **Montana Environmental Custodial Trust** Black Pine Clean-up Account STATEMENT OF ACTIVITIES

	2nd QTR	YTD	Approved Budget	Variance	Percentage of Budget
Revenues:					
Interest Income - DEQ	\$ 182.16	\$ 323.49			
Interest Income - MM	28.85	57.37			
Investment income, net of fees	62,765.82	109,107.74			
Unrealized gains (losses)	(52,567.00)	10,470.00			
Total revenues (losses)	10,409.83	119,958.60			
Expenses:					
5.1 Costs Paid Directly by Trustee from Clean-up Accoun	t				
2-2-01 Trustee Services/Expenses-Cox	-	32.50	1,000.00	(967.50)	3.25%
2-2-02 Trustee Services/Expenses-GETG	218.25	359.25	5,000.00	(4,640.75)	7.19%
2-2-03 Mine Maintenance/Security	3,906.00	8,463.00	16,926.00	(8,463.00)	50.00%
2-2-04 Generator Maintenance	-	-	4,000.00	(4,000.00)	0.00%
2-2-51 Accounting Services	324.18	932.85	5,000.00	(4,067.15)	18.66%
2-62401 Mileage	594.73	1,106.63	2,350.60	(1,243.97)	47.08%
2-62405 Snowmobile	-	322.50	907.50	(585.00)	35.54%
5.1.1 Utilities					
2-62601 Electricity	1,844.89	3,775.64	6,500.00	(2,724.36)	58.09%
2-62607 Propane	413.23	413.23	2,840.00	(2,426.77)	14.55%
5.1.1 Utilities Total	2,258.12	4,188.87	9,340.00	(5,151.13)	44.85%
5.1 Trustee Costs Total	7,301.28	15,405.60	44,524.10	(29,118.50)	34.60%
5.2 DEQ Costs	324,731.16	451,258.23	(1) 1,253,291.00	(802,032.77)	36.01%
Total expenses	332,032.44	466,663.83	1,297,815.10	(831,151.27)	35.96%
Change in net assets	(321,622.61)	(346,705.23)	\$ (1,297,815.10)	\$ 831,151.27	26.71%
Net assets, beginning of period	16,647,267.93	16,672,350.55			
Net assets, end of period	\$ 16,325,645.32	\$ 16,325,645.32			

<sup>(1)</sup> See the supplemental schedule provided by the Montana Department of Environmental Quality for details of 5.2 DEQ Costs

# **Black Pine Mine Custodial Trust Expense Tracking**

Budget request 2015

Jan-Feb 2015 Apr-Jun 2015 July-Sep 2015 Oct-Dec 2015

Expenses in 2015 2015 Budget request balance remaining

Per	sonnel	Frir	nge	Travel		Eq	uipment	Suppl	lies	Con	tractual	Con	struction	Other		Tot	al Direct	Indirect		Tota	als
\$	92,041.00	\$	27,613.00	\$	13,850.00	\$	5,000.00			\$	305,479.00	\$	734,895.00	\$	4,425.00	\$	1,183,303.00	\$	69,988.00	\$	1,253,291.00
\$	15,202.64	\$	5,453.89	\$	725.93			\$	23.05	\$	51,796.11	\$	42,999.00	\$	2,231.73	\$	118,432.35	\$	8,094.72	\$	126,527.07
\$	17,700.90	\$	5,780.17	\$	1,631.00					\$	105,504.85	\$	176,993.86	\$	779.28	\$	308,390.06	\$	16,341.10	\$	324,731.16
																\$	-				
																\$	-				
\$	32,903.54	\$	11,234.06	\$	2,356.93	\$	-	\$	23.05	\$	157,300.96	\$	219,992.86	\$	3,011.01	\$	426,822.41	\$	24,435.82	\$	451,258.23
\$	59,137.46	\$	16,378.94	\$	11,493.07	\$	5,000.00	\$	(23.05)	\$	148,178.04	\$	514,902.14	\$	1,413.99	\$	756,480.59	\$	45,552.18	\$	802,032.77

# Montana Environmental Custodial Trust Iron Mountain Clean-up Account

### STATEMENT OF FINANCIAL POSITION

As of June 30, 2015

	ASSETS	
Current assets		
Cash	_ \$_	715.00
Total current assets		-
I CI		000 557 27
Investments, JP Morgan Chase	<del></del>	2,000,557.37
Total assets	\$ 2	2,001,272.37
	LIABILITIES AND NET ASSETS	
Liabilities		
Accounts payable	\$	2,250.75
Net assets	1	,999,021.62
Total net assets and liabilities	<del></del>	2,001,272.37
Total het assets and habilities	<u> </u>	2,001,272.37

### Montana Environmental Custodial Trust Iron Mountain Clean-up Account

### STATEMENT OF ACTIVITIES

For the period ending June 30, 2015

Revenues: Investment income, net of fees Unrealized gains (losses)	\$ YTD 11,067.75 4,967.00	Approved Budget	Variance	Percentage of Budget
Total revenues (losses)	 16,034.75			
Expenses:  VI.A Clean-up Activities  VI.A.1 GETG Trustee Fees  VI.A.2 GETG/Trustee Expenses  VI.A Total Clean-up Activities	 - - -	6,192.00 250.00 6,442.00	(6,192.00) (250.00) (6,442.00)	0.00% 0.00% 0.00%
VI.C Legal Affairs VI.C.1 Outside Counsel VI.C Total Legal Affairs	 <u>-</u>	2,000.00 2,000.00	(2,000.00) (2,000.00)	0.00%
VI.D Financial Affairs VI.D.1 GHG Fees & Expenses VI.D Total Financial Affairs Total expenses Change in net assets	16,034.75	1,800.00 1,800.00 10,242.00 (10,242.00)	(1,800.00) (1,800.00) (10,242.00) 10,242.00	0.00% 0.00% 0.00% -156.56%
Net assets, beginning of period Net assets, end of period	 ,982,986.87 ,999,021.62	1)		

<sup>(1) 2014</sup> net assets restated by \$190.00 for expenses incurred in 2014 but not received and recorded until after distribution of 4th quarter 2014 financial statements