



A Burlington
Environmental Inc.
Company

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER _____
TOTAL NUMBER OF PAGES _____

Pier 91 147
WA 2917

~~7/9/1990~~

7/9/90

RECEIVED
JUL 10 1990
WASTE MANAGEMENT BRANCH

FILE COPY

CERTIFIED

July 9, 1990

Ms. Sylvia Burges
RCRA Compliance Section
UP EPA Region X, M/S-HW 112
1200 Sixth Avenue
Seattle, WA 98101

Re: Chempro Pier 91 Facility
3008(h) Bi-Monthly Report

Dear Sylvia,

Enclosed is the May/June 1990 Bi-monthly Progress Report for the RCRA Facility Investigation at the Chempro Pier 91 Facility. This is the first progress report in conjunction with the Pier 91 Facility RCRA 3008 Order (EPA Docket No. 1089-11-06-3008(h)).

Project activity during this bi-monthly period included preparation of the draft RFI Work Plan pursuant to the RCRA 3008 Order.

If you have any questions regarding this project, please call me at (206)223-0500.

Sincerely,

Susan B. Donahue
Compliance Manager

Enclosure

SBD:sb

cc: Dennis Goldman, Sweet Edwards/EMCOM
W.E. Fisher
M.S. Palumbo
D.F. Stefani

USEPA RCRA



3012338

CHEMICAL PROCESSORS, INC.

2203 Airport Way South . Suite 400 • Seattle, Washington 98134
(206) 223-0500 • FAX: 223-7791

MAY/JUNE 1990 PROGRESS REPORT
CHEMICAL PROCESSORS, INC.
PIER 91 FACILITY
RCRA DOCKET NUMBER 1089-11-06-3008(h)

May/June Activities

1. Activities performed during this reporting period.
 - Sweet-Edwards/EMCON, Inc. (SE/E) completed documents review and has drafted the RFI Work Plan including the sampling plan, risk assessment, and health and safety plan.
2. Problems encountered during the reporting period.
 - No problems were encountered.
3. Requested modifications or changes during the reporting period.
 - The approach for modifying needed changes (e.g., Risk assessment approach) to the order were discussed with EPA Region 10 on June 8, 1990.
4. Activities planned for the next reporting period.
 - SE/E will complete the draft RFI Work Plan to include the facility environmental background, sampling plan, risk assessment, project schedule, quality assurance project plan, data management plan, and community relations plan.
 - Chempro will submit the draft RFI Work Plan to EPA Region 10 for review.

This Progress Report was prepared by Sweet-Edwards/EMON, Inc., under the direction of the undersigned. If you have any questions regarding the status of specific work tasks, please do not hesitate to phone us at 206/485-5000.


Dennis Goldman
Project Director


for Anita W. Lovely
Project Manager