



A Burlington
Environmental Inc
Company

WA 2917

14F
9/7/1990

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER _____
TOTAL NUMBER OF PAGES _____

FILE COPY

CERTIFIED MAIL

September 7, 1990

Dave Croxton
EPA Project Coordinator
U.S. Environmental Protection Agency
1200 Sixth Avenue, M.S. HW-112
Seattle, Washington 98101

RE: Pier 91 3008(h) Bimonthly Progress Report
July/August 1990

Dear Mr. Croxton:

Enclosed please find a copy of the July/August 1990
Bimonthly Progress Reports for the 3008(h) Order the Chempro
Pier 91 facility.

Project activity during this bimonthly period included
continued preparation of the RFI Work Plan for the Pier 91
facility and submittal of the Draft Work Plan to EPA on
September 4, 1990.

If you have any questions regarding this project, please
call me at (206) 223-0500.

Sincerely,

Susan B. Donahue
Pier 91 Project Manager

Enclosures

SBD:sb

cc: Anita Lovely, SE/EMCOM
Barb Smith, NWRO Ecology

USEPA RCRA



3012339

CHEMICAL PROCESSORS, INC.

2203 Airport Way South . Suite 400 • Seattle, Washington 98134
(206) 223-0500 • FAX: 223-7791

**JULY/AUGUST 1990 PROGRESS REPORT
CHEMICAL PROCESSORS, INC.
PIER 91 FACILITY
RCRA DOCKET NUMBER 1089-11-06-3008(h)**

Activity During July/August

- Sweet-Edwards/EMCON, Inc. (SE/E) continued work on the RFI Work Plan including the pathways analysis, preliminary technologies assessment, sampling plan, risk assessment, QA/QC plan, and health and safety plan.

Activities Planned For September/October

- Chempro will submit the draft RFI Work Plan to EPA Region 10 for review.

This Progress Report was prepared by SE/E under the direction of the undersigned. No problems were encountered and no modifications were requested during this reporting period. If you have any questions regarding the status of specific work tasks, please do not hesitate to phone us at 206/485-5000.


Dennis Goldman
Project Director


Anita W. Lovely
Project Manager