



**BURLINGTON
ENVIRONMENTAL INC.**

CHEMPRO Division

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER _____
TOTAL NUMBER OF PAGES _____

RECEIVED
MAY 19 1991

145
WA 2917

5/9/1991

FILE COPY

May 9, 1991

HAND DELIVERED

Mr. David Croxton
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-112
Seattle, WA 98101

Re: Chempro Pier 91 Facility RCRA 3008(h) Bimonthly
Progress Report March/April 1991.

Activities completed this bimonthly period:

The Pier 91 Facility 3008(h) RFI Work Plan has been in for
review by the EPA for the months of March and April 1991.

Projected activities:

Chempro will respond to EPA's comments upon receipt.

Sincerely,

Susan B. Donahue
Project Coordinator

cc: Barb Smith, Ecology NWRO
Dennis Goldman, Sweet Edwards/EMCON