



BURLINGTON
ENVIRONMENTAL INC.
CHEMPRO Division

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER _____
TOTAL NUMBER OF PAGES _____

WA 2917
14F
7/9/91
RECEIVED
JUL 10 1991

WASTE MANAGEMENT BRANCH

FILE COPY

July 9, 1991

EXPRESS MAIL

Mr. David Croxton
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-112
Seattle, WA 98101

Re: Chempro Pier 91 Facility RCRA 3008(h) Bimonthly
Progress Report May/June 1991.

Activities completed this bimonthly period:

The Pier 91 Facility 3008(h) RFI Work Plan remains in for review by the EPA during the months of May and June 1991.

Projected activities:

Chempro will respond to EPA's comments upon receipt.

Sincerely,

Susan B. Donahue
Project Coordinator

cc: Barb Smith, Ecology NWRO
Dennis Goldman, Sweet Edwards/EMCON