RCRA PERMITS SECTION

EXPRESS MAIL

September 9, 1991

Mr. David Croxton EPA Project Coordinator U.S. EPA 1200 Sixth Avenue, M/S HW-112 Seattle, WA 98101

Chempro Pier 91 Facility RCRA 3008(h) Bimonthly Progress Report July/August 1991.

## Activities completed this bimonthly period:

The Pier 91 Facility 3008(h) RFI Work Plan remains in for review by the EPA during the months of May and June 1991.

## Projected activities:

Chempro will respond to EPA's comments upon receipt.

Sincerely,

Susan B. Donahue

Project Coordinator

cc: Barb Smith, Ecology NWRO

Non B. Dombure

**USEPA RCRA** 3012344

2203 Airport Way South Suite 400 Seattle, WA 98134 (206)223-0500 • FAX: (206) 223-7791