



BURLINGTON  
ENVIRONMENTAL INC.

RCRA PERMIT  
ADMINISTRATIVE RECORD  
ITEM NUMBER \_\_\_\_\_  
TOTAL NUMBER OF PAGES \_\_\_\_\_

WA 2917

11/6/1991

FILE COPY

November 6, 1991

CERTIFIED MAIL

Mr. David Croxton  
EPA Project Coordinator  
U.S. EPA  
1200 Sixth Avenue, M/S HW-112  
Seattle, WA 98101

Re: Chempro Pier 91 Facility RCRA 3008(h) Bimonthly  
Progress Report September/October 1991.

Activities completed this bimonthly period:

The Pier 91 Facility 3008(h) RFI Work Plan remains in for review by the EPA during the months of May and June 1991.

Projected activities:

Chempro will respond to EPA's comments upon receipt.

As required in paragraph 26 of the agreed Pier 91 3008(h) Order, Chempro is providing notice to the EPA of a change in the Chempro Project Coordinator. The new Project Coordinator is John Stiller, who is replacing Susan Donahue.

Sincerely,

Susan B. Donahue  
Project Coordinator

cc: Barb Smith, Ecology NWRO

USEPA RCRA



3012345