



**BURLINGTON
ENVIRONMENTAL**

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER _____
TOTAL NUMBER OF PAGES _____

WA 2917

1/9/1992

RECEIVED
JAN 13 1992

CERTIFIED MAIL

RCRA PERMITS SECTION

January 9, 1992

Mr. David Croxton
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-112
Seattle, WA 98101

Re: Chempro Pier 91 Facility RCRA 3008(h) Bimonthly
Progress Report November/December 1991.

Activities completed this bimonthly period:

The Pier 91 Facility 3008(h) RFI Work Plan remains in for
review by the EPA.

Projected activities:

Chempro will respond to EPA's comments upon receipt.

Sincerely,

John Stiller
Project Coordinator

cc: Barb Smith, Ecology NWRO

FILE COPY

USEPA RCRA



3012346