

FORM PERMIT
ADMINISTRATIVE MEDORO
THE NUMBER

RCRA PERMITS SECTION TAL NUMBER OF PAGE

March 4, 1992

CERTIFIED MAIL

Mr. David Croxton
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-112
Seattle, WA 98101

Re: Burlington Environmental Inc. Pier 91 Facility RCRA 3008(h) Bimonthly Progress Report January/February 1992.

Activities completed this bimonthly period:

EPA comments to the Pier 91 Facility 3008(h) RFI Work Plan were received by BE on 2/20/92. BE must submit a final RFI Workplan based on EPA's comments within 45 days (4/3/92).

Projected activities:

BE will respond to EPA's comments by 4/3/92.

Sincerely,

John Stiller

Project Coordinator

cc: Barb Smith, Ecology NWRO

