



**BURLINGTON
ENVIRONMENTAL**

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER _____
TOTAL NUMBER OF PAGES _____

RECEIVED
MAY 07 1992

WA 2917
14F
576/1992

RCRA PERMITS SECTION

May 6, 1992

CERTIFIED MAIL

FILE COPY

Mr. David Croxton
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-106
Seattle, WA 98101

Re: Burlington Environmental Inc. Pier 91 Facility RCRA
3008(h) Bimonthly Progress Report March/April 1992.

Activities completed this bimonthly period:

EPA comments to the Draft RFI Workplan were received on 2/20/92. Responses and a revised RFI workplan were submitted to EPA on 4/17/92.

Projected activities:

EPA will review the final RFI workplan and respond to BE.

Sincerely,

John Stiller
Project Coordinator

cc: Barb Smith, Ecology NWRO

USEPA RCRA



3012348

