



**BURLINGTON
ENVIRONMENTAL**

RCRA PERMIT
ADMINISTRATIVE RECORD
TOTAL NUMBER OF PAGES

RECEIVED
JUL 08 1992

RCRA PERMITS SECTION

July 6, 1992

CERTIFIED MAIL

FILE COPY

Mr. David Croxton
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-106
Seattle, WA 98101

Re: Burlington Environmental Inc. Pier 91 Facility RCRA 3008(h) Bimonthly
Progress Report May/June 1992.

Activities completed this bimonthly period:

EPA comments to the Draft RFI Workplan were received on 2/20/92. Responses
and a revised RFI workplan were submitted to EPA on 4/17/92.

Projected activities:

EPA will review the final RFI workplan and respond to BE.

Sincerely,

John Stiller
Project Coordinator

cc: Barb Smith, Ecology NWRO

USEPA RCRA



3012349

