



**BURLINGTON
ENVIRONMENTAL**
A Philip Environmental Company

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER
TOTAL NUMBER OF PAGES

RECEIVED
JUL 11 1994
RCRA PERMITS SECTION

WARD 2917
#14f
7-8-94

July 8, 1994

CERTIFIED MAIL

Mr. David Croxton
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S HW-106
Seattle, WA 98101

Mr. Croxton:

Following is the Bimonthly Progress Report required by the 3008(h) Order for RFI activities completed at the Burlington Environmental Inc. Pier 91 Facility for the months of May and June 1994.

Description of Work Completed

Water and product levels were measured in wells once each month.

The Draft Interim Measures Workplan was submitted in June.

An early draft of the HSWA permit was received from USEPA.

Summary of All Findings

No significant findings occurred during this period.

Projected Work for Next Reporting Period

Water and product levels will be measured monthly.

Third quarter groundwater sampling will be completed in July.

Receipt and validation of second quarter 1994 groundwater monitoring data.

If you have any questions, please contact me at (206) 227-6121.

Respectfully,

John Stiller
Project Coordinator

cc: Galen Tritt, Ecology NWRO

FILE COPY

USEPA RCRA

3012360



Technical Center
955 Powell Avenue SW • Renton, WA 98055-2908
(206) 227-0311 • FAX: (206) 227-6191