

PHILIP

ENVIRONMENTAL

**CHEMICAL GROUP
WESTERN REGION**

RECEIVED

MAR 12 1997

"RCRA/TSCA"

"Permitting"

Solutions for Every Environment

WA 2917
148

3-10-97

March 10, 1997

CERTIFIED MAIL

Mr. David Domingo
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S WCM-121
Seattle, WA 98101

Mr. Domingo:

Following is the Bimonthly Progress Report required by the 3008(h) Order for RFI activities completed at the Burlington Environmental Inc. (dba Philip Environmental) "Philip" Pier 91 Facility for the months of January and February 1997.

Description of Work Completed

- Completed first quarter 1997 groundwater sampling and water/product levels in January.
- Received draft MTCA Order from Ecology in February.

Summary of All Findings

- No significant findings occurred during this period.

Projected Work for Next Reporting Period

- Complete second quarter 1997 groundwater sampling and water/product levels in April.
- Submit first quarter 1997 groundwater monitoring data.
- Meet with Ecology to discuss draft MTCA Order.

If you have any questions, please contact me at (206) 227-6121.

Respectfully,


John Stiller
Project Coordinator

cc: Galen Tritt, Ecology NWRO

FILE COPY