

PHILIP

ENVIRONMENTAL

**CHEMICAL GROUP
WESTERN REGION**

RECEIVED

JUL 18 1997

"RCRA/TSCA"
"Permits Team"

Recycling Solutions for Every Environment

WA2917
148

7-11-97

July 11, 1997

CERTIFIED MAIL

Mr. David Domingo
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S WCM-121
Seattle, WA 98101

Mr. Domingo:

Following is the Bimonthly Progress Report required by the 3008(h) Order (Burlington Environmental Inc. dba Philip Services Corp.) for RFI activities completed at the Port of Seattle Pier 91 Facility for the months of May and June 1997.

Description of Work Completed

- PLP group met with Ecology on 6/25/97 to discuss the draft MTCA Order and related SEPA, Public Notice, and RCRA Permit modification requirements. A cleaned-up version of the Order reflecting agreed changes was distributed. The public notice of the draft Order is expected in early August.

Summary of All Findings

- None.

Projected Work for Next Reporting Period

- Meet with Ecology and PLP's to finalize draft MTCA Order and related requirements.
- Complete third quarter 1997 groundwater sampling and water/product levels in July.

If you have any questions, please contact me at (425) 227-6121.

Respectfully,


John Stiller
Project Coordinator
cc: Galen Tritt, Ecology NWRO

FILE COPY

USEPA RCRA



3012375