



Industrial Services Group
Western Region

WA 2917
14f
3-6-98
RECEIVED
MAR 09 1998
"RCRA/TSCA"
"Permits Team"

March 6, 1998

CERTIFIED MAIL

FILE COPY

Mr. David Domingo
EPA Project Coordinator
U.S. EPA
1200 Sixth Avenue, M/S WCM-121
Seattle, WA 98101

Mr. Domingo:

Following is the Bimonthly Progress Report required by the 3008(h) Order (Burlington Environmental Inc. dba Philip Services Corp.) for RFI activities completed at the Port of Seattle Pier 91 Facility for the months of January and February 1998.

Description of Work Completed

- Philip trained the Port of Seattle in low-flow ground water sampling at Pier 91, during the first quarter groundwater sampling event which took place in the second week of January.
- Laboratory results from the first quarter groundwater sampling event are pending and will be reported in the next reporting period.
- Philip and the Port of Seattle have signed the Washington Department of Ecology's Agreed Order, after Pacific Northern Oil Co. signs the Order, it will be sent to Ecology for signature. We anticipate that the order will be signed by month's end.
- Philip met with the Port of Seattle and Pacific Northern Oil Co. to discuss issues relating to the proposed Agreed Order under MTCA.

Projected Work for Next Reporting Period

- The Port of Seattle will complete second quarter 1998 groundwater sampling and water/product levels in April. Philip will continue to analyze the samples and manage the data.

If you have any questions, please contact me at (425) 227-6121.

Respectfully,

Carolyn Mayer
Corrective Actions Specialist

cc: Galen Tritt, Ecology NWRO

Combining the Strengths of Philip Services Corp., Allwaste and Serv-Tech

USEPA RCRA



3012378

