



**BURLINGTON
ENVIRONMENTAL**

A Philip Environmental Company

RCRA PERMIT
ADMINISTRATIVE RECORD
ITEM NUMBER _____
TOTAL NUMBER OF PAGES _____

RECEIVED
APR 28 1994

RCRA PERMITS SECTION

WAD 2917
#10a
4/25/1994

April 25, 1994

CERTIFIED MAIL

FILE COPY

Mr. David Croxton
U.S. EPA
1200 Sixth Avenue, M/S HW-106
Seattle, WA 98101

Mr. Croxton:

On April 1, 1994 Burlington Environmental Inc. received USEPA's written request (Gearheard/EPA to Lavoie/Burlington) to submit an Interim Measures Workplan for the mitigation of the LNAPL layer present at the Burlington Pier 91 Facility. The letter described the required scope and content of the Interim Measures Workplan, and set a submittal date of within 45 days of receipt by Burlington.

Burlington herein requests a 30 day extension to June 15, 1994 for submittal of the Interim Measures Workplan. The extension is necessary based on the required scope and content of the Workplan, and the difficulties in designing a system incorporating eight recovery wells at a tenant shared property with high vehicle and production activity.

If you have any questions please contact me at (206) 227-6121.

Sincerely,

John Stiller
Project Coordinator

cc: Galen Tritt - Ecology NWRO



Technical Center
955 Powell Avenue SW • Renton, WA 98055-2908
(206) 227-0311 • FAX: (206) 227-6191

USEPA RCRA

3012415