

WAD 2917 FF# 8c 9.23-92

September 23, 1992

**CERTIFIED MAIL** 

Mr. David Croxton EPA Project Coordinator U.S. EPA 1200 Sixth Avenue, M/S HW-106 Seattle, WA 98101

Re: Burlington Environmental Inc. Pier 91 Facility RFI Workplan

This letter is to document the agreement between EPA and Burlington Environmental Inc. (BE) on four modifications to the Pier 91 RFI Workplan.

## Modification 1

The Workplan proposes that borings HA-3 through HA-12 be drilled by hand auger. BE would like to retain the option of using a portable mechanized drill rig, solid stem auger method, to complete these borings if necessary.

## Modification 2

Relocate hand auger boring HA-10 approximately 50 feet southwest of the location proposed in the RFI Workplan. The proposed location, near the center of the Black Oil Yard, lies within a sump and the immediate surrounding area is inaccessible due to the presence of piping.

## Modification 3

Move well CP-111 approximately 34 feet west and 13 feet south of the southwest corner of Cold Storage Warehouse W-39. The original proposed location has insufficient overhead clearance and would require obstruction of a heavily used loading dock.

## Modification 4

The Workplan lists the BE Corporate Laboratory and Analytical Resources, Inc. (ARI) as the laboratories to be used for chemical testing. BE would like to retain the option of using Laucks Testing Laboratories and Sound Analytical Services in addition to the BE Corporate Lab and ARI.





Mr. David Croxton Page 2 September 23, 1992

By this letter BE understands EPA's acceptance of the above modifications to the Pier 91 RFI Workplan.

If you have any questions, please call me at (206) 223-7596.

Sincerely,

John Stiller

Project Coordinator

**Attachments** 

cc: Galen Tritt - Ecology NWRO

