



WAD 2917
FF# 3c

4/21/1993

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Northwest Regional Office, 3190 - 160th Ave S.E. • Bellevue, Washington 98008-5452 • (206) 649-7000

April 21, 1993

CERTIFIED MAIL
(P 796 801 289)

Mr. John Stiller
Burlington Environmental Inc.
Waterfront Place One, Suite 700
1011 Western Avenue
Seattle, WA 98104

RECEIVED
APR 30 1993
RCRA PERMITS SECTION

Dear Mr. Stiller:

Re: Requested Schedule Extension for the Pier 91 Facility Final RCRA
Dangerous Waste Permit, WAD000812917

This correspondence serves as official approval by the Washington State Department of Ecology (Ecology) for the proposed construction schedule change to the Pier 91 facility permit construction schedule of August 26, 1992. The extension of the construction schedule described in your letter of March 26, 1993, is the only change approved by Ecology at this time. It is understood from your letter that Burlington Environmental (BE) will be able to meet the construction schedule deadlines listed in your Part B permit for the remaining items.

Pursuant to Permit condition IV.D.1., the procedures to be followed for permit schedule extensions at the request of the Permittee are defined and do not require a permit modification. However, the Permittee is required to notify Ecology as soon as possible of any deviations from the construction schedule.

If you have any questions or comments regarding these matters, please contact Galen Tritt at 649-7280 at this office.

Sincerely,

Julie Sellick, Supervisor
Solid and Hazardous Waste Section

JAS:ght

cc: Galen Tritt, WDOE-NWRO
D. Hideo Fujita, P.E., WDOE-NWRO
Josh Chaitin, WDOE-NWRO

Doug Brown, WDOE-HQ
Carrie Sikorski, EPA-X
File HZW 7.2

USEPA RCRA
3012803