



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Northwest Regional Office • 3190 160th Avenue SE • Bellevue, Washington 98008-5452 • (425) 649-7000

January 28, 2003

CERTIFIED MAIL

7001 1940 000 8889 8906

Ms. Susan Roth
6236 27th Avenue NE
Seattle, WA 98115-7114

Dear Ms. Roth:

RE: Request for Schedule Extension for the "Work Plan for Additional Work":
Terminal 91 Tank Farm Site, Agreed Order No. DE 98HW-N108

The request for an extension of the schedule required to produce the "Work Plan for Additional Work", for the Terminal 91 Tank Farm Site, was received by the Department of Ecology (Ecology) on January 8, 2003. This request addresses the portion of the Port of Seattle (POS) Terminal-91 facility where RCRA corrective action is being performed pursuant to the Model Toxics Control Act (MTCA) Agreed Order No. DE 98HW-N108. Ecology is formally approving the request in this correspondence confirming the oral approval given during a meeting with the PLP group on November 22, 2002. The approved deliver date for this work plan has been changed from February 3, 2003 to March 31, 2003.

Ecology approval of the schedule extension is based on the understanding that the "Draft Bridge Document Report No. 2" will still be submitted as scheduled on or before February 3, 2003. Ecology agrees with the PLP group that the hydrogeological characterization information has changed the assumptions for the groundwater to surface water pathway at the site and that there is the need for this additional analysis.

If you have any questions or comments, please contact me at the Department of Ecology Northwest Regional Office by phone at (425) 649-7280 or by email at gtri461@ecy.wa.gov.

Sincerely,


Galen H. Tritt

Hazardous Waste and Toxics Reduction Program

GHT:sd

cc: Julie Sellick, Ecology-NWRO
Ed Jones, Ecology-NWRO
Michael Kuntz, Ecology-HQ-TCP
Jan Palumbo, EPA Region 10
HZW File 6.2

1/28/03 WA 2917
3A

RECEIVED

JAN 30 2003

OFFICE OF WASTE
& CHEM. MGMT.

FILE COPY

USEPA RCRA



3012882

