



WA3019  
14F  
3/15/2007  
RECEIVED

MAR 19 2007

Office of Air, Waste & Toxics

FILE COPY

March 15, 2007

Ms. Jan Palumbo, RCRA Project Manager  
United States EPA, Region 10  
1200 Sixth Avenue, Mail Stop WCM-121  
Seattle, WA 98101

Subject: **March 15, 2007, Progress Report  
J.H. BAXTER ARLINGTON FACILITY  
Docket No. RCRA-10-2001-0086**

Dear Ms. Palumbo:

This letter provides the March 15, 2007, progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from February 15, 2007, to March 15, 2007.

#### **Significant Developments This Period**

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- On February 26, 2007, Baxter met with EPA to discuss progress on the Corrective Measures Study (CMS).
- Baxter was unable to collect groundwater elevation data at the beginning of March due to scheduling conflicts.

#### **Anticipated Developments Next Period**

This section discusses developments anticipated during the next reporting period, as outlined below:

- Baxter will continue work on corrective measures related activities.






### Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- Baxter and Stella-Jones, Inc. have executed a lease of Parcels A and B of the facility. Stella-Jones has assumed the wood treating operations at the facility and Baxter is no longer conducting wood treating operations at the facility. Baxter has retained control of all remediation work related to the AOC.

### Certification


I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature: 

Name: RueAnn Thomas  
Title: Environmental Programs Director  
Date: March 15, 2007

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (541) 689-3801.

Sincerely,



RueAnn Thomas  
Environmental Programs Director

cc: Jeanne Tran, Ecology  
Georgia Baxter, J. H. Baxter & Co.  
Douglas Fox, Stella-Jones Corp.  
J. Stephen Barnett, Premier Environmental Services, Inc.