



RECEIVED

MAR 18 2013

Office of Air, Waste & Toxics

WA 3019  
14 F  
3/15/2013

March 15, 2013

Ms. Jan Palumbo (AWT-121)  
United States EPA, Region 10  
1200 Sixth Avenue, Suite 900  
Seattle, WA 98101

**Subject: March 2013 Progress Report  
J.H. BAXTER ARLINGTON FACILITY  
Docket No. RCRA-10-2001-0086**

Dear Ms. Palumbo:

This letter provides the March 2013 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from February 15, 2013, to March 15, 2013.

#### **SIGNIFICANT DEVELOPMENTS THIS PERIOD**

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- The Remedial Action Pilot System has been shut down during the reporting period due to high water levels in the infiltration gallery. Baxter is developing plans for maintenance activities that will be performed as soon as practical.
- Baxter continued development of the Corrective Measures Study (Revision 3).
- On February 18, 2013, Baxter requested an extension in the due date for the Corrective Measures Study (Revision 3). EPA granted a 30 day extension on February 21, 2013.

#### **ANTICIPATED DEVELOPMENTS NEXT PERIOD**

This section discusses developments anticipated during the next reporting period, as outlined below:

- Baxter will submit the Corrective Measures Study (Revision 3) during the next reporting period.



FILE COPY

## OTHER INFORMATION


Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- Baxter has no other information to report.

## CERTIFICATION

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate, and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.


Signature:



Name: Georgia Baxter  
Title: Chief Executive Officer  
Date: March 15, 2013

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201.

Sincerely,



Georgia Baxter  
Chief Executive Officer

cc: Jeanne Tran, Ecology  
Jamie Hillery, Stella-Jones Corp.  
RueAnn Thomas, Nattura Group  
J. Stephen Barnett, AMEC

