



April 15, 2011

Ms. Jan Palumbo (AWT-121)  
United States EPA, Region 10  
1200 Sixth Avenue, Suite 900  
Seattle, WA 98101

Subject: **April 2011 Progress Report  
J.H. BAXTER ARLINGTON FACILITY  
Docket No. RCRA-10-2001-0086**

Dear Ms. Palumbo:

This letter provides the April 2011 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from March 15, 2011, to April 15, 2011.

#### **Significant Developments This Period**

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- The Remedial Action Pilot System continued to be operated during the reporting period.
- On March 30, 2011, the 4<sup>th</sup> Quarter 2010 Operations and Monitoring Report was submitted to EPA.
- On March 31, 2011, the Corrective Measures Study, Revision 2, was submitted to EPA.

#### **Anticipated Developments Next Period**

This section discusses developments anticipated during the next reporting period, as outlined below:

- The Remedial Action Pilot System will continue to be operated during the next reporting period.
- Routine groundwater monitoring activities (2<sup>nd</sup> quarter sampling event) are scheduled for the week of May 16, 2011.

#### **Other Information**

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- Baxter has no other information to report.

WA 3019  
14 F  
4/15/2011

RECEIVED

APR 11 9 2011

Office of Air Waste & Toxics

FILE COPY



USEPA RCRA




3019692

### Certification

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.


Signature:



Name: Georgia Baxter  
Title: Chief Executive Officer  
Date: April 15, 2011

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201

Sincerely,



Georgia Baxter  
CEO

cc: Jeanne Tran, Ecology  
RueAnn Thomas, Bluefield Holdings  
Douglas Fox, Stella-Jones Corp.  
J. Stephen Barnett, Premier Environmental Services, Inc.