

WA3019
14 F



RECEIVED

MAR 18 2011

March 15, 2011

Office of Air Waste & Toxics

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject: **March 2011 Progress Report**
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the March 2011 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from February 15, 2011, to March 15, 2011.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- The Remedial Action Pilot System continued to be operated during the reporting period.
- Work continued on development of the Corrective Measures Study report.
- On March 15, 2011, the *Technical Memorandum: Supplemental Groundwater Investigation (2010)* was submitted to EPA. The Technical Memorandum includes a description of field activities, borehole and well logs, laboratory Reports, and quality assurance reviews for field activities completed in 2010.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

- The Remedial Action Pilot System will continue to be operated during the next reporting period.
- The Corrective Measures Study report will be submitted to EPA by March 31, 2011.
- The 4th Quarter 2010 Operations and Monitoring Report will be submitted to EPA by March 31, 2011.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- Baxter has no other information to report.



USEPA RCRA




3019693

FILE COPY

Certification

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.


Signature:



Name: Georgia Baxter
Title: Chief Executive Officer
Date: March 15, 2011

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201

Sincerely,



Georgia Baxter
CEO

cc: Jeanne Tran, Ecology
RueAnn Thomas, Bluefield Holdings
Douglas Fox, Stella-Jones Corp.
J. Stephen Barnett, Premier Environmental Services, Inc.