



September 15, 2010

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject: **September 2010 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086**

Dear Ms. Palumbo:

This letter provides the September 2010 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from August 15, 2010, to September 15, 2010.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- Routine quarterly monitoring was conducted the week of August 16, 2010, in accordance with the Performance Monitoring Plan. The five new wells were included in the monitoring event.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

- Additional exploratory boreholes are planned at downgradient locations. EPA will be advised as to when drilling equipment will be mobilized to the site.
- A meeting with EPA is planned for February 17, 2010, to discuss progress of the supplemental groundwater investigations and the remedial action pilot system.
- The Remedial Action Pilot System will continue to be evaluated during the next reporting period.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- Baxter has no other information to report.




WA3019
14 P
RECEIVED
SEP 16 2010
Office of Air Waste & Toxics

FILE COPY

Certification

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.


Signature:



Name: Georgia Baxter
Title: Chief Executive Officer
Date: September 15, 2010

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201

Sincerely,



Georgia Baxter
CEO

cc: Jeanne Tran, Ecology
RueAnn Thomas, Bluefield Holdings
Douglas Fox, Stella-Jones Corp.
J. Stephen Barnett, Premier Environmental Services, Inc.