



February 16, 2010

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject: **February 2010 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086**

WA 3019
14 F
2/16/10
RECEIVED

FEB 18 2010

Office of Air, Waste & Toxics

Dear Ms. Palumbo:

This letter provides the February 2010 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from January 15, 2010, to February 15, 2010.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- On February 4, 2010, Baxter met with EPA to discuss results of the Supplemental Groundwater Investigation, additional investigation work for the facility, and modifications to the Corrective Measures Study schedule and Performance Monitoring Plan.
- During the week of February 8, 2010, Baxter conducted groundwater sampling activities in accordance with the Performance Monitoring Plan and Site Investigation Monitoring Plan.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

- The Remedial Action Pilot System will continue to be evaluated during the next reporting period.
- Baxter will prepare a letter requesting modifications to the Corrective Measures Study schedule and Performance Monitoring Plan.
- Baxter will submit to EPA the 4th Quarter 2010 Operations and Monitoring Report.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.


- Baxter has no other information to report.



Certification

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.


Signature:



Name: Georgia Baxter
Title: Chief Executive Officer
Date: February 16, 2010

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201

Sincerely,



Georgia Baxter
CEO

cc: Jeanne Tran, Ecology
RueAnn Thomas, Bluefield Holdings
Douglas Fox, Stella-Jones Corp.
J. Stephen Barnett, Premier Environmental Services, Inc.