



October 15, 2009

Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject: **October 2009 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086**

Dear Ms. Palumbo:

This letter provides the October 2009 progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from September 15, 2009, to October 15, 2009.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- Groundwater elevation data from existing wells are currently being collected monthly.
- On October 8, 2009, Baxter received a letter approving the Supplemental Groundwater Investigation Work Plan, Revision 2.
- On October 13, 2009, Baxter submitted to EPA the 1st Quarter 2009 Operations and Monitoring Report – Remedial Action Pilot Study.
- Baxter is working on finalizing access agreements with an adjacent property owner, prior to implementing the Supplemental Groundwater Investigation.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

- The Remedial Action Pilot System will continue to be evaluated during the next reporting period, including monthly groundwater elevation data collection.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- Baxter has no other information to report.

RECEIVED

OCT 19 2009

Office of Air Waste & Toxics

WA 3119

141F

10/15/09

RECEIVED

19 2009

Office of Air Waste & Toxics

FILE COPY



USEPA RCRA




3019708

Certification

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.


Signature:



Name: Georgia Baxter
Title: Chief Executive Officer
Date: October 15, 2009

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201

Sincerely,



Georgia Baxter
CEO

cc: Jeanne Tran, Ecology
RueAnn Thomas, Bluefield Holdings
Douglas Fox, Stella-Jones Corp.
J. Stephen Barnett, Premier Environmental Services, Inc.