14F



January 15, 2008

Ms. Jan Palumbo (AWT-121) United States EPA, Region 10 1200 Sixth Avenue, Suite 900 Seattle, WA 98101

Subject:

January 15, 2008, Progress Report J.H. BAXTER ARLINGTON FACILITY Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the January 15, 2008, progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from December 15, 2007, to January 15, 2008.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

- During the reporting period, Baxter completed installation of the pilot system in accordance with the Remedial Action Pilot Study Work Plan.
- Groundwater monitoring activities were conducted at the site beginning the week of January 7, 2008, in accordance with the *Remedial Action Pilot Study Performance Monitoring Plan*. In addition, landfill monitoring activities were completed during the week.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

• The pilot system will be started during the week of January 28, 2008.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

• Baxter has no other information to report.

1700 El Camino Real, Suite 407

P.O. Box 5902

San Mateo, CA 94402

Phone 650 349 0201 Fax 650 570 6878





Certification

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature:

Name:

Georgia Baxter

Title:

Chief Executive Officer

Date:

January 15, 2008

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (650) 349-0201

Sincerely,

Georgia Baxter

CEO

cc: Je

Jeanne Tran, Ecology

RueAnn Thomas, Bluefield Holdings Douglas Fox, Stella-Jones Corp.

J. Stephen Barnett, Premier Environmental Services, Inc.