

From: Rochlin, Kevin
Sent: Wednesday, March 19, 2014 2:40 PM
To: Douglas.Tanner@deq.idaho.gov; Greutert, Ed [USA]; Kelly Wright; Scott Miller - Idaho DEQ (Scott.Miller@deq.idaho.gov); Stifelman, Marc; susanh@ida.net; Zavala, Bernie
Subject: Update and Deliverable Schedule

FMC will be starting work on the Groundwater Study next week. I will be sending out contact info for out oversight person shortly in case anyone wants to arrange to be there. Bernie Zavala, EPA's Hydro will be out Tuesday afternoon as well to watch the wells go in.

Review Schedule:

The due date for the RD review has been extended to April 18. I would like all comments by this time. However, if that is not possible, I need to receive comments on the plans related to grading and storm water so that we can stay on track for remedy implementation this summer.

We received the FMC responses to the Data Gaps Report last week. Comments on this report are also due Friday 4/25.

Kevin

From:

Kevin Rochlin | Superfund Remedial Project Manager
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
1200 6th Avenue, Suite 900, ELC-111 | Seattle, WA 98101
(206) 553-2106
(206) 553-0124 (fax)
rochlin.kevin@epa.gov