


IN-2-45

FILE  
C180747 02  
Sewage Disposal/site  
work

Federal

WPF

EPA Region 5 Records Ctr.



321242

May 9, 1977

RECEIVED

Mr. David W. Hoppock, Director  
Department of Public Works  
Consolidated City of Indianapolis  
2460 City-County Building  
Indianapolis, Indiana 46204

MAY 11 1977  
STATE OF INDIANA  
STREAM POLLUTION CONTROL  
BOARD

Subject: Treatment Works Grant  
Step 3, C180747 02

Dear Mr. Hoppock:

Based on our review of the bidding documents and supporting material regarding your wastewater treatment works project, we endorse the award of the contract for general site work to Tousley-Bixler Construction Company, Incorporated in the eligible amount of \$12,138,602.93. This action is contingent upon your compliance with the conditions stated in the April 19, 1977 letter from the Indiana Stream Pollution Control Board and receipt of the items identified on the attachment to this letter at the indicated times. We endorse the start of construction for contract work to be performed at the Belmont Wastewater Treatment Plant site, as discussed with Mr. Vornehm, your consulting engineer. The start of construction for work off of the site will be endorsed upon your compliance with applicable prerequisite conditions referenced above.

Please note any adjustment of the total amount of grant, estimated eligible project costs and the grant payment schedule is being deferred until construction bidding is completed on the total project, and bidding information pertaining to the cryogenic oxygen generating plant is forwarded to this office through the State water pollution control agency.

We have reviewed and approved Addenda 1 and 2 to the plans and specifications for general site work.

Your cooperation in promptly submitting the items identified in the attachment to this letter on a timely basis will not only facilitate

our administrative handling of this project, but, most importantly, will insure your prompt receipt of grant payments. If you have any questions regarding this letter or any other matters related to this project, please feel free to contact Mr. Smith, the project officer.

Very truly yours,

Todd A. Cayer, Chief  
Construction Grants Branch

Attachment

cc: ISPCB ✓  
Reid, Quebe, Allison, Wilcox  
and Associates

INFORMATION TO BE SUBMITTED TO EPA IN DUPLICATE THROUGH THE STATE AGENCY  
(Submit Checked Items Only)

- ☒ 1. As soon as available, a copy of each executed contract document. In addition, for any contracts exceeding \$100,000, a copy of the performance and payment bonds, each of which shall be in an amount not less than 100% of the contract price and shall remain in effect for one year beyond the date of the final inspection and acceptance of such construction.
- ☒ 2. Upon issuance, a copy of all notices to proceed, in accordance with Presidential Nondiscrimination in Employment Executive Order No. 11246.
- ☒ 3. When construction reaches the 50% completion stage, notification the chief operator has been retained so that he can become familiar with the plant layout, piping, underground utilities and checkout of all equipment.
- ☒ 4. As soon as possible, in accordance with the Grant Agreement, Part IV, Spec. Con. 3, a detailed statement, including back-up justification and documentation regarding the adoption of a system of user charges and industrial cost recovery pursuant to the U.S. EPA regulation promulgated August 21, 1973.\* Please note that not more than 80% of the total grant will be paid unless you have received approval of your system of user charges and industrial cost recovery. Status reports on your progress in meeting this requirement will also be requested in conjunction with each grant payment request.
- ☒ 5. Thirty days before the project is scheduled to be placed in operation, an itemized list of the operation and maintenance positions filled, the qualifications of those employed, and assurance that the remaining vacant positions will be filled with qualified personnel as necessary for the efficient and effective operation and maintenance of the facility.
- 6. Before the final grant payment is requested:
  - ☒ a. Notification that your state agency has approved a tailor-custom-made project operation and maintenance manual.
  - ☒ b. A statement that all management, operation, and maintenance personnel involved in the operation of the treatment works have received all necessary training and instruction as necessary for the efficient and effective operation and maintenance of the treatment works.

\*A copy of the Federal Register reprint was furnished previously.