



MONTGOMERY WATSON

December 9, 1994

Mr. Don Lininger  
EPA Region VII  
RCRA/Iowa  
726 Minnesota Avenue  
Kansas City, KS 66101

MW #3286.0020

RE: Schedule Revisions  
General Electric Company - West Burlington, Iowa

Dear Mr. Lininger:

On behalf of our client, General Electric Company, Montgomery Watson requests a change of schedule regarding the September 1994 Closure Plan for the West Burlington, Iowa facility approved by the Environmental Protection Agency (EPA), Region VII (EPA RCRA ID No. IAD005272703).

Due to inherent difficulties associated with implementing the approved Closure Plan during winter weather conditions, we request that the closure schedule become effective on March 15, 1995. The closure schedule would proceed approximately as follows:


- March 15 through April 12, 1995
- April 12 through May 10, 1995
- May 10 through June 21, 1995
- June 21 through July 19, 1995
- 30-day notification to the Environmental Protection Agency (EPA), Region VII.
- Decontaminate the "Big" Building.
- Decontaminate the Outdoor Storage Rack Area and Safety Building.
- Collect and analyze water samples from each area.
- Properly dispose of decontamination and rinse waters in accordance with analytical results.
- Develop the Closure Certification.
- File the Closure Certification with the EPA Region VII.



R00324086  
RCRA RECORDS CENTER

11107 Aurora Avenue  
Des Moines, Iowa  
50322-7938

Tel: 515 253 0830  
Fax: 515 253 9592



Mr. Don Lininger

Page 2

December 9, 1994

We appreciate your consideration in this matter. If you have questions or comments regarding this request, please contact me at your convenience.

Sincerely,

A handwritten signature in cursive script, appearing to read "J. L. Coon".

Jeffrey L. Coon, P.E.  
Project Manager

/lal:vas

cc: Eric Rankin, General Electric Company  
Mark Sasek, General Electric Company