

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE January 24, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Move personnel and equipment to site.
- Arrange for delivery of one command post trailer, one generator, two port-a-johns, and one bobcat.
- Conduct site orientation for crew and set up support zone.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.
- Provide Health and Safety Plan.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR


4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	2	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	2
Port-a-johns	2		
Bobcat	1		
Kerosene heater	1		


I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

340485



CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE January 25, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Site shut down due to snow.
- Procure site supplies.
- Connect generator to office trailer.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR


4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	2	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	2
Port-a-johns	2		
Bobcat	1		
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE January 26, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Plow snow around site.
- Cut access panel in building wall for bobcat.
- Set up drum staging area.
- Complete connection of generator to office trailer.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	2	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	2
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1		
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

January 27, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Round up drums and containers and place in staging area.
- Arrange for fuel delivery, trash dumpster and analytical services.
- Run two phone lines into office trailer.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	2	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	2
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1		
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY	CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
	DATE January 28, 2000	SHIFT 0700-1800 hrs

SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR
6Z	II	Jeff M. Bechtel

CONTRACTOR	CONTRACTOR RESPONSE MANAGER
Westinghouse Remediation Services (D.O. closeout 9/15/00)	Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue staging of drums and containers.
- Arrange for fuel delivery, trash dumpster and analytical services.
- Sample vats and drums.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
2	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	2	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	2
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1		
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
-----------------------------	---

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
-----------------------------	---

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE January 31, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue staging of drums and containers.
- Arrange for analytical services.
- Sample vats and drums.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	FOREMAN	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	CHEMIST	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	2
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
-----------------------------	---

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

--

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
-----------------------------	---

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

February 1, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Arrange for analytical services.
- Continue sampling of vats and drums.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	2
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

delete one cell phone

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 2, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS
START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Arrange for analytical services.
- Thaw out frozen drums.
- Repair access door.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED					
1	SUPERVISOR		FOREMAN		HEALTH/SAFETY
1	PA				
3	CLEANUP TECH		CHEMIST		T&D COORD.
1	OPERATOR				

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)	
SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 2, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Arrange for analytical services.
- Thaw out frozen drums.
- Repair access door.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR		FOREMAN		HEALTH/SAFETY	1	PA
3	CLEANUP TECH		CHEMIST		T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 3, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Arrange for analytical services.
- Thaw out frozen drums.
- Cut open caustic tank for solids removal.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR		FOREMAN		HEALTH/SAFETY	1	PA
3	CLEANUP TECH		CHEMIST		T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 3, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Arrange for analytical services.
- Thaw out frozen drums.
- Cut open caustic tank for solids removal.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED					
1	SUPERVISOR		FOREMAN		HEALTH/SAFETY
1	PA				
3	CLEANUP TECH		CHEMIST		T&D COORD.
1	OPERATOR				

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)	
SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 4, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Make up composite samples from compatible drums and arrange for disposal analysis.
- Thaw out frozen tank.
- Remove and containerize solids from the caustic tank.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 7, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Make up composite samples from compatible drums and arrange for disposal analysis.
- Thaw out frozen tank.
- Arrange for poly drums to containerize vat material. Also get pump, compressor and steam genny to facilitate vat cleanout.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED					
1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY
					PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.
					OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer/fax/copier	1
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 8, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS
 START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Make up composite samples from compatible drums and arrange for disposal analysis.
- Cut open and remove contents from Vat 70.
- Arrange for delivery of cubic yard boxes for contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	FOREMAN	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	CHEMIST	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 8, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS
START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Make up composite samples from compatible drums and arrange for disposal analysis.
- Cut open and remove contents from Vat 70.
- Arrange for delivery of cubic yard boxes for contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED					
1	SUPERVISOR		FOREMAN		HEALTH/SAFETY
1	PA				
3	CLEANUP TECH		CHEMIST		T&D COORD.
1	OPERATOR				

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 9, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Cut open, remove and containerize the contents from Vat 70.
- Arrange for delivery of cubic yard boxes for contaminated wood.
- Clean off contaminated steel.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED					
1	SUPERVISOR		FOREMAN		HEALTH/SAFETY
1	PA				
3	CLEANUP TECH		CHEMIST		T&D COORD.
1	OPERATOR				

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 9, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Cut open, remove and containerize the contents from Vat 70.
- Arrange for delivery of cubic yard boxes for contaminated wood.
- Clean off contaminated steel.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 10, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Cut open, remove and containerize the contents from Vat 70.
- Clean off contaminated steel.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.




AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 10, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Cut open, remove and containerize the contents from Vat 70.
- Clean off contaminated steel.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 11, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
-----------------------------	---

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.
-------------------------	---------------------------------------

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 11, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS
START - None



2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED					
1	SUPERVISOR		FOREMAN		HEALTH/SAFETY
1	PA				
3	CLEANUP TECH		CHEMIST		T&D COORD.
1	OPERATOR				

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.
	

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 14, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
-----------------------------	---

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.
-------------------------	---------------------------------------

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 14, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
-----------------------------	---

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.
-------------------------	---------------------------------------

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 15, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1
Water laser	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

185 cfm air compressor '2" diaphragm pump.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 15, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Kerosene heater	1	Cutting torch	1
Water laser	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
----------------------	------------------------------------

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

185 cfm air compressor + 2" diaphragm pump.

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
----------------------	------------------------------------

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 17, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Remove and containerize the contents from Vat 68.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 17, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.
- Remove and containerize the contents from Vat 68.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	FOREMAN	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	CHEMIST	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 18, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Containerize the decon water from Vat 70.
- Sample the flammable liquid drums.
- Decon and containerize the water from Vat 68.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)		CONTRACT NUMBER	ORDER NUMBER
Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		68-S2-99-07	011
		DATE	SHIFT
		February 18, 2000	0700-1800 hrs
SITE/SPILL NUMBER	EPA REGION	ON-SCENE COORDINATOR	
6Z	II	Jeff M. Bechtel	
CONTRACTOR		CONTRACTOR RESPONSE MANAGER	
Westinghouse Remediation Services (D.O. closeout 9/15/00)		Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Containerize the decon water from Vat 70.
- Sample the flammable liquid drums.
- Decon and containerize the water from Vat 68.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 21, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Remove and containerize the material from Vat 69.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 21, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Remove and containerize the material from Vat 69.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER	I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
--	--

SIGNATURE OF OSC 	SIGNATURE OF CONTRACTOR'S REP.
----------------------	------------------------------------

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC	SIGNATURE OF CONTRACTOR'S REP.
------------------	--------------------------------

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 22, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Scott Garpiel	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Remove and containerize the material from Vat 69.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	FOREMAN	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	CHEMIST	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.




AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 23, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Remove and containerize the material from Vat 69.
- Ship out samples.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1
Jackhammer 60#	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 24, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS
 START - None

2. DESCRIPTION OF WORK TO BE PERFORMED
 - Complete work on Vat 69.
 - Cut and stack vats out of the way.
 - Conduct daily health & safety meetings.
 - Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED			
1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED			
ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 25, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Assess remaining below grade vat.
- Cut and stack vats out of the way.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
3	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

February 28, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Containerize material from below grade vat.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR		FOREMAN		HEALTH/SAFETY	1	PA
3	CLEANUP TECH		CHEMIST		T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE February 29, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Continue to containerize material from below grade vat.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

March 1, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Overpack drums as needed.
- Bulk drums where possible according to compatibility.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

March 2, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Overpack drums as needed.
- Bulk drums where possible according to compatibility.
- Clean off and stage drums.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Cut off saw	1
Air compressor 185 cfm	1	Cutting torch	1
Water laser	1	Diaphragm pump 2"	1


I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC



SIGNATURE OF CONTRACTOR'S REP.



AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

March 3, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Overpack drums as needed.
- Bulk drums where possible according to compatibility.
- Clean off and stage drums.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM

QUANTITY

ITEM

QUANTITY

Pickup Truck

3

Computer

2

Generator 25 KW

1

Printer and fax/copier

1 each

Office Trailer 8' X 24'

1

Cell phone

1

Port-a-johns

2

Water cooler/refrig unit

1

Bobcat

1

Water laser

1

Cutting torch

1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY	CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
	DATE March 6, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Overpack drums as needed.
- Arrange for disposal of drums the week of April 3, 2000.
- Prepare site for demobe.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
3 CLEANUP TECH	CHEMIST	T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	3	Computer	2
Generator 25 KW	1	Printer and fax/copier	1 each
Office Trailer 8' X 24'	1	Cell phone	1
Port-a-johns	2	Water cooler/refrig unit	1
Bobcat	1	Water laser	1
		Cutting torch	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

March 7, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Overpack drums as needed.
- Arrange for disposal of drums the week of April 3, 2000.
- Prepare site for demobe.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM
QUANTITY
ITEM
QUANTITY

Pickup Truck

3

Computer

2

Generator 25 KW

1

Printer and fax/copier

1 each

Office Trailer 8' X 24'

1

Cell phone

1

Port-a-johns

2

Water cooler/refrig unit

1

Bobcat

1

Water laser

1

Cutting torch

1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

March 8, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Overpack and stage drums as needed.
- Arrange for disposal of drums the week of April 3, 2000.
- Demobe personnel and equipment as specified by the OSC.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM
QUANTITY
ITEM
QUANTITY

Pickup Truck

3

Computer

2

Generator 25 KW

1

Printer and fax/copier

1 each

Office Trailer 8' X 24'

1

Cell phone

1

Port-a-johns

2

Water cooler/refrig unit

1

Bobcat

1

Water laser

1

Cutting torch

1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE March 9 - April 2, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS
 START - None

2. DESCRIPTION OF WORK TO BE PERFORMED
 - Offsite hours approved to arrange for re-mobilization to the site and disposal of the drums the week of April 3, 2000.
 - Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR		FOREMAN		HEALTH/SAFETY	1 PA
CLEANUP TECH		CHEMIST	1	T&D COORD.	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Office Trailer 8' X 24'	1		
Water cooler/refrig unit	1		
Cell phone	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE March 30, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS
 START - None

2. DESCRIPTION OF WORK TO BE PERFORMED
 - Travel to site to assess options for disposal of zinc dross in furnace.
 - Arrange for disposal of drums the week of April 3, 2000.
 - Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
CLEANUP TECH	CHEMIST	1 T&D COORD.	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Pickup Truck	1	Computer	1
Water cooler/refrig	1	Cell phone	1
Office Trailer 8' X 24'	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF OSC

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE April 3, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Mobilize personnel and equipment to the site.
- Arrange for delivery of generator, bobcat and cubic yard boxes.
- Arrange for T&D of all containerized wastes the week of April 3, 2000.
- Arrange for removal of the zinc dross vat.
- Conduct daily safety briefing.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR	FOREMAN	HEALTH/SAFETY	1 PA
2 CLEANUP TECH	CHEMIST	1 T&D COORD.	1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Office Trailer 8' X 24'	1	Pickup truck	3
Water cooler/refrig unit	1		
Cell phone	1		
Generator	1		
Bobcat	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

COMPUTERS (2); FACSIMILE (1); PRINTER (1)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE April 4, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Label, manifest and load out containerized wastes.
- Arrange for removal of the zinc dross vat.
- Conduct daily safety briefing.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR	1	FOREMAN	1	HEALTH/SAFETY	1	PA
2	CLEANUP TECH	1	CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Office Trailer 8' X 24'	1	Pickup truck	3
Water cooler/refrig unit	1		
Cell phone	1		
Generator	1		
Bobcat	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

Computers (2); FACSIMILE (1); PRINTER (1)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

April 5, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Label, manifest and load out containerized wastes.
- Arrange for removal of the zinc dross vat.
- Conduct daily safety briefing.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

1 T&D COORD.

1 OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Office Trailer 8' X 24'	1	Pickup truck	3
Water cooler/refrig unit	1	Computers	2
Cell phone	1	Printer	1
Generator	1	Fax	1
Bobcat	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS) Nelson Galvanizing Site 11-02 Broadway Long Island City, NY		CONTRACT NUMBER 68-S2-99-07	ORDER NUMBER 011
		DATE April 6, 2000	SHIFT 0700-1800 hrs
SITE/SPILL NUMBER 6Z	EPA REGION II	ON-SCENE COORDINATOR Jeff M. Bechtel	
CONTRACTOR Westinghouse Remediation Services (D.O. closeout 9/15/00)		CONTRACTOR RESPONSE MANAGER Bob Moody	

1. MONITORS

START - None

2. DESCRIPTION OF WORK TO BE PERFORMED

- Label, manifest and load out containerized wastes.
- Arrange for removal and recycling of the zinc dross vat.
- Cut and move steel as necessary for vat removal.
- Conduct daily safety briefing.
- Provide OSC with 1900-55's and offsite hours reports.

3. NUMBER OF PERSONNEL AUTHORIZED

1	SUPERVISOR		FOREMAN		HEALTH/SAFETY	1	PA
3	CLEANUP TECH		CHEMIST	1	T&D COORD.	1	OPERATOR

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Office Trailer 8' X 24'	1	Pickup truck	3
Water cooler/refrig unit	1	Computers	2
Cell phone	1	Printer	1
Generator	1	Fax	1
Bobcat	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

CERCLA REMOVAL ACTION DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME/ADDRESS)

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

CONTRACT NUMBER

68-S2-99-07

ORDER NUMBER

011

DATE

April 7, 2000

SHIFT

0700-1800 hrs

SITE/SPILL NUMBER

6Z

EPA REGION

II

ON-SCENE COORDINATOR

Jeff M. Bechtel

CONTRACTOR

Westinghouse Remediation Services (D.O. closeout 9/15/00)

CONTRACTOR RESPONSE MANAGER

Bob Moody

1.

MONITORS

START - None

2.

DESCRIPTION OF WORK TO BE PERFORMED

- Procure crane and flatbed truck.
- Arrange for removal and recycling of the zinc dross vat.
- Cut and move steel as necessary for vat removal.
- Conduct daily safety briefing.
- Provide OSC with 1900-55's and offsite hours reports.

3.

NUMBER OF PERSONNEL AUTHORIZED

1 SUPERVISOR

FOREMAN

HEALTH/SAFETY

1 PA

3 CLEANUP TECH

CHEMIST

1 T&D COORD.

1 OPERATOR

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM
QUANTITY
ITEM
QUANTITY

Office Trailer 8' X 24'

1

Pickup truck

3

Water cooler/refrig unit

1

Computers

2

Cell phone

1

Printer

1

Generator

1

Fax

1

Bobcat

1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.

AMENDMENTS (INCLUDING TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REP.