



**State of New Jersey**  
**DEPARTMENT OF ENVIRONMENTAL PROTECTION**  
**DIVISION OF HAZARDOUS WASTE MANAGEMENT**

**LANCE R. MILLER, DIRECTOR**

CN 028

Trenton, N.J. 08625-0028

(609) 633-1408

Fax # (609) 633-1454

CERTIFIED MAIL

RETURN RECEIPT REQUESTED

NO. P905-518-065

09 NOV 1990

Cris Anderson, Manager  
Environmental Affairs  
L.E. Carpenter Co.  
1301 E. Ninth Street Suite 3600  
Cleveland, OH 44114

Dear Mr. Anderson:

Re: L.E. Carpenter ACO Dated September 26, 1986  
Floating Product Recovery at Wharton Site  
Minutes of the meeting held on November 5, 1990

This letter confirms the agreement reached at the November 5, 1990 meeting between the L.E. Carpenter representative, Weston Services Inc. (WSI) and the New Jersey Department of Environmental Protection (Department) concerning implementing a recovery system that will significantly accelerate the collection of the immiscible organic liquid (product) floating on the subsurface groundwater at the site.

The Department has determined that the proposed activity on product recovery will not be a focussed feasibility study followed by an interim remedial measure. The proposed activity is the investigation and implementation of an Enhanced Immiscible Product Recovery System (EIPRS). The outline work plan provided with WSI's October 19, 1990 letter as Attachment 1, is generally acceptable providing that: (1) IRM is substituted with EIPRS; (2) a memorializing report, that reviews and summarizes the investigations performed in making the selection of the enhanced immiscible product recovery system is prepared and submitted to the Department, is included in Section 3.0, (EIPRS) PLAN; (3) a schedule, which indicates at least, that the report and the implementation work plan will be submitted on January 18, 1991, be included in Section 4.0, IMPLEMENTATION.

The Department also agrees that the deliverance of the draft Feasibility Study (FS) Report for the complete site, as stated in the ACO dated September 26, 1986, will be on or before March 15, 1991. This FS will



include a floating product remediation evaluation. Be advised that no further extension will be granted for the date of submission of the FS Report.

Should you have any questions, you may contact me at (609) 633-1455.

Very truly yours,



Edgar G. Kaup, Case Manager  
Bureau of Federal Case Management

kj

c: J. Josephs, EPA II  
D. Henderson, WSI  
V. Capello, WSI  
G. Blyskun, BGWPA  
J. Prendergast, BEERA