

## State of New Jersey

## DEPARTMENT OF ENVIRONMENTAL PROTECTION

DIVISION OF HAZARDOUS WASTE MANAGEMENT

## LANCE R. MILLER, DIRECTOR

CN 028 Trenton, N.J. 08625-0028 (609, 633-1408 Fàx # (609, 533-4454

07 FEB 1991

Ray Basso USEPA Region II 26 Federal Plaza 7th Floor New York, NY 10278

Dear Mr. Basso:

Attached please find copies of our timelines for all State and Federal Lead NPL Enforcement cases. We will be prepared to discuss these cases during our meeting on Wednesday. February 13, 1991.

If you have any questions on these cases, please call me at (6090 633-1455.

Sincerely,

Bruce Venner, Chief Bureau of Federal Case Management

kj

346949

December 1990

Case Manager: Edgar Kaup

## 28. SITE: L.E. Carpenter/Main

Deliverable/Action	Planned	Modified	Actual	Work Plan
Revised Phase I RI Report Submission	6/26/90		6/26/90	
Supplemental RI Work Plan Approval	7/3/90	7/31/90	8/1/90	
Comments to RP on Final RI (Phase 1)	8/8/90		7/26/90	
Response to PRP comments on QA/QC			8/31/90	
Phase I RI Report Approval	9/7/90		7/22/90	
Supplemental RI Data Submission	9/24/90	11/16/90*	•	
Risk Assessment Submission	9/24/90	11/21/90*		
Comments to Responsible Party	10/24/90	12/20/90		
RI Report Approval	12/14/90	12/20/90	12/18/90	2Q91
DEP approval of enhanced immiscible				_ 🕶
layer recovery (EILR)			••	11/9/90
EILR System Report and Work Plan	1/18/91			/-/
FS Report Submission		3/15/91		
Comments to RP	# ,			
FS Report Approval	6/30/91			4Q91
Draft PRAP				
Comments				
Final PRAP	•			
Public Meeting		<u></u>		
Draft ROD				
Final ROD	9/30/91	•		

<sup>\*</sup>Additional time required by RP to comply with DEP's comments.